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Resolution CD31.R12 of the XXXI Meeting of the Directing Council (1985)
provided for the capitalization of the PAHO Building Fund on a permanent basis to meet
the costs of major maintenance and repairs of PAHO-owned buildings.

This document reports on the four current projects in Peru, Venezuela, Brazil,
and Argentina. No new projects are proposed.

1. Electrical System in the Peru Building

This project, totaling USS 42,000, was approved by Resolution CE113.R12 of the
l l3th Meeting of the Executive Committee (1994). The work involved the complete
update of the electrical system in the Peru office. The project was completed within the
approved budget in June 1995.

2. Electrical System in the Venezuela Building

This project, to_ling USS 40,000, was approved by Resolution CEll6.R5 of the
116th Meeting of the Executive Committee (1995). The work caUs for the modernization
and balancing of the electrical system of this office purchased by the Organization in
1969. As of this writing the work is in progress.
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3. Maintenance and Repairs of the Brazil Building

This project, totaling USS 204,000, was approved by Resolution CEll6.R5 of the
116th Meeting of the Executive Committee. The project includes the provision of fire
protection and lightening protection for the building, roof repairs and window caulking,
and the installation of an independent power network for the computers. Funds for this
project were allocated recently.

4. Refurbishing the Interior Spaces of the Argentina Office

This project, totaling USS 109,500, was also approved by Resolution CE116.R5.
It involves the renovation of the office spaces in the building, including the
modernization of the electrical systems. Funds for this project were allocated recently.


