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Introduction 

1. Pursuant to the instructions of the 50th Directing Council in 2010, the Pan 
American Sanitary Bureau (PASB) launched a project to modernize the PASB 
Management Information System (PMIS). Progress subsequently was reported to the 
51st Directing Council in 2011. 

2. This report presents an update of the work being done on this project. 

Background 

3. The PMIS plays a critical role in providing effective support for the delivery of 
technical cooperation to Member States.  

4. The advent of the Global Management System (GSM) of the World Health 
Organization (WHO) prompted PASB to reexamine its own systems to determine the 
extent of modernization that would best serve the Organization. In 2009–2010, PASB 
developed Guiding Principles for modernization; reviewed, improved, and documented 
its business processes; analyzed numerous options for modernization, including the costs 
of these options; and submitted recommendations to the 50th Directing Council. 

5. In response, the 50th Directing Council adopted Resolution CD50.R10 (2010), 
which included several key provisions: approval of the Guiding Principles for 
modernization; authorization to PASB to proceed with the adoption of Enterprise 
Resource Planning (ERP) software, which would be independent of WHO, with limited 
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customization but still aligned with WHO’s GSM and responding to all its requirements; 
and approval of funding sources. 

6. The major goals of the modernization project are to improve: (a) accountability 
for results, (b) inter- and intra-agency collaboration, (c) availability of information and 
transparency, (d) adaptability, (e) coordination with WHO, (f) management of human 
resources, (g) support for emergency operations, and (h) operational effectiveness and 
efficiency. 

7. The scope of the modernization project includes systems that support program 
management, human resources management, payroll, financial management, and 
procurement services. 

8. According to the current summary schedule, the project is divided into two 
phases:  

(a) A pre-implementation phase (2011 through mid-2012), during which PASB has 
begun the process to prepare detailed project plans; procure appropriate software; 
procure the services of a contractor, known as a System Integrator, to assist with 
system implementation; further simplify business processes and align them to the 
selected software; and begin preparing data for later conversion to the new 
system. 

(b) An implementation phase, which will comprise two steps. Step 1 will cover the 
period from mid-2012 through mid-2013, and Step 2 will cover the period from 
mid-2013 through mid-2014, which will mark the end of the project 
implementation. While the scope of activities to be implemented in each step may 
change based on the advice of the System Integrator, the tentative schedule calls 
for Step 1 to consist of program management, human resources management, and 
payroll, and for Step 2 to consist of financial management and procurement 
services. 

9. The 50th Directing Council (2010) approved this project with an overall budget of 
US$20.3 million1 and approved using up to $10.0 million from the Holding Account to 
pay for this modernization. PASB will fund the remaining $10.3 million from other 

sources. 

Analysis and Update 

10. The first phase of the project (the pre-implementation phase) has focused on 
preparation in four major areas. These areas and our progress to date are as follows: 

                                                 
1  Unless otherwise indicated, all monetary figures in this report are expressed in United States dollars. 
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(a) Put in place the foundation of the project. The overall project structure is in place 
and steps are being taken to assign a detailed project team for implementation. In 
addition, a readiness assessment was performed by an independent consultant and 
that assessment identified the critical success factors for the project. PASB is 
implementing the recommendations of that assessment.  

(b) Refine business processes. Business processes continue to be evaluated and 
opportunities identified. This will be a continuing effort through the end of the 
project. 

(c) Acquire software and system implementation services. A rigorous competitive 
process was undertaken. The final decision will be based on the ability of the 
vendors to meet the needs of PASB and the Total Cost of Ownership (TCO). 
Total Cost of Ownership includes software, implementation, and licensing and 
support costs for a five-year period. PASB is in the final stages of the acquisition 
process. Because contract negotiations can result in a significant price adjustment, 
a final decision will not be made until the end of contract negotiations. 

(d) Begin preparing legacy data for the new system. A staff resource has been 
assigned and work has begun. This will be a continuing effort through the end of 
the project. 

11. During an assessment of the risks to this project at this stage, PASB identified the 
following three major concerns and has taken the steps indicated to manage risks in these 
areas: 

(a) The system must meet the needs of the Organization. PASB carefully defined its 
requirements for the new system and subsequently conducted an extensive 
evaluation of possible software. 

(b) Costs must be controlled. PASB has undertaken a fully competitive acquisition 
process for both the software and system implementation support services, which 
together constitute more than half of the project budget. This process is advised 
by an outside expert in such acquisitions to ensure that we obtain the best possible 
value. In addition, PASB examined low-cost software solutions and invited 
smaller, lower-cost system implementers to submit proposals for their services. 
PASB also believes that strong project management will aid in controlling costs 
throughout the project.  

(c) Project management must be of the highest quality. PASB has worked with its 
Audit Committee and has hired external, independent oversight to ensure that the 
project adheres to best project management practices. And, as mentioned above, 
PASB also engaged an independent consultant to conduct a readiness assessment 
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that identified the critical success factors for this project. PASB is implementing 
the recommendations of that assessment. 

12. With respect to the project schedule, the acquisition of software and system 
implementation services is taking longer than initially expected. This is due to the 
complexity of the acquisition process and the need for due diligence to reduce risks 
associated with ensuring that PASB obtains the correct functionality at a fair cost. PASB 
was advised by the external independent consultant assisting with the acquisition process 
to take the time necessary to ensure that PASB receives the best value for its investment 
and to promote the likelihood of project success. As a result, PASB may, in the near term, 
adjust its overall project timeline based on what it learns from the proposals submitted by 
prospective system implementation service providers.  

13. With respect to the project budget, currently PASB believes that this project will 
not require any funds in excess of the $20.3 million already budgeted. However, PASB 
will be in a better position to judge this after contract negotiations for the software and 
system implementation services have concluded.  

Action by the Subcommittee on Program, Budget, and Administration  

 
14. The Subcommittee is invited to take note of this report and offer any comments it 
may have. 

- - - 
 


