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REPORT ON BUU;nINGS AND ZNSTALLATIONS .FOR H ._UA_..ERS

The Director has the honor to present to the 48th E_ecutive Committee
a progress report on the program for the construction of the permanent
Headquarters building of the Pan American Health Organization.

i

Developments during the period September 1962-April 1963 are reflected
in the several reports of meetings of the Permanent Subcommittee on Buildings
and Installations attached hereto as Annex.

In accordance with Resolution XXI of the XVI Pan American Sanitary
Conference, a formal request was made by the Director to the W. K. Kellogg
Foundation for an additional financial contribution in order to meet the
revised cost estimates for the new Headquarters building. By letter dated_'
25 September 1962, the W. K. Kellogg Foundation advised the Director that
his request for additional funds had been favorably received and that the
original loan of $3,750,000 had been increased by _l,250,000 for a total
loan of _,000,000 to be used for the construction of the new Headquarters
building.

Pursuant to the above-mentioned resolution, the Director, then,
instructed the architects to undertake immediately the final plan and
specifications for the new Headquarters building so that bids could be
secured and contracts awarded for construction of the building.

The Director wishes to report that work is well under way on the

preparation of the final plans and specifications and completion is expected
by 1 June 1963. On the basis of this target date, the time schedule calls
for invitations to bid and award of contracts to be accomplished by early
July and beginning of construction by 15 July. The structural framework
is estimated to be finished by December 1963, completion of the secretariat
building by 1 February 1965, and completion of full construction by
March-April 1965. Efforts will be made to complete the secretariat
building first for early occupancy.



C 8/V
Page 2

During the past month, the professional services of H. A, Sloane
Associates of New York City were obt-_-ed for a final review and analysis
of construction costs to determine the sufficiency of available resources.
Report will be made on the findings of _loane Associates.

As the Committee knows it has been our intention to sell our

buildings on New Hampshire Avenue and place the proceeds of the sale in
the Building _nd. Working with the Subcommittee on Buildings and
Installations and with advice of professional real estate appraisers, we
expect to put the property on sale next year. The property is in a choice
area with rising values and it is expected the Bureau will benefit
considerably due to these favorable factors.

In order that we may proceed with necessary preparations for the
sale, the Director, under District of Columbia regulations, must be
specifically authorized to enter into negotiation for the completion of
the sale. Therefore the resolution which follows is intended to meet

these requirements of the District of Columbia.

RESOLUTION AUTHORIZING SALE OF PROPERTY KNOWN FOR PURPOSES OF
ASSESSMI_qTAND TAXATION AS LOTS 800 AND 31 IN SQUARE 136 IN

THE CITY OF WASHINGTON, DISTRICT OF COLUMBIA, IMPROVED BY
PP ,iszs ANDi5..15NEw AVE m, .0m  Z. __

_tEREAS:

The Pan American Health Organization is acquiring a new
site for a permanent Headquarters building in the District of
Columbia and will consequently have no further need for its
present Headquarters site after such new site is available for
occupancy,

THE EXECUTIVE COMMITTEE,

RESOLVES:

1. That Dr. Abraham Hor_itz, the Director of the Pan
American Sanitary Bureau, or his successor, or successors, in
office, is hereby authorized to contract with any responsible
purchaser or purchasers for the sale of the present Headquarters
site of the Pan American Health Organization, being the property
known for purposes of assessment and taxation as Lots 800 and 31
in Square 136 in the City of Washington, District of Columbia,
improved by premises known as and numbered 1501 and 1515 New
Hampshire Avenue, Northwest, for the best possible price obtainable
on the open market.
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2. That the aforesaid contracts, shall reserve the right
of possession to the seller until the Pan American Health Organization
shall have moved to its new Headquarters site.

3. That Dr. Abraham Horwitz, the Director of the Pan
American Sanitary Bureau, or his successor, or successors, in
office, is hereby authorized to execute the requisite deed, or
deeds, in the name of the Pan American Sanitary Bureau and is
hereby appointed its true and lawful attorney in fact to
acknowledge and deliver the same as its act and deed, and
Dr. John C. Cutler, the Deputy Director of the Pan American
Sanitary Bureau_ or his successor, or successors, in office,
is hereby authorized to attest the same.

Annexes: I, II and III
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16 October 1962

PAN AMERICAN -HEALTHORGANIZATIDN

Report of the Meeting of the Permanent Subcomm____ttee
on Buildings and Installations

The Permanent Subco,,,itteeon Buildings amd Installations met at
3:00 p.m., Wednesday, 10 October 1962,

Present:

Mr. James R. Wachob, Chairman (USA)
Mrs. Lilian O'Connell de Alurralde (Argentina)

Hr. Olegario Russi (Chile) .,

The Subcomln_ee was assisted by:

Dr. Abraham Horwitz, Director, PA_B' "
Dr. Stuart Portner, Chief of Administration, PASB
Mr. Eugene J. Settino, Chief, General Services, PASB

The meeting was called to hear a report from the Director of the
Bureau on the current financial status for the construction of the new
Headquarters building. ' _.

Dr. Horwitz (Director, PASB), in his opening remarks to the members
of the Subcommittee, referred to the success of %he,recent xVI Pan A_erican
Sanitary Conference, at which meeting, a detailed progress report on the
program for the construction of the permanent Headquarters building had
been presented.

On the basis of this report, which inSluded de_tled cost estimates,
the XVI Pan American Sanitary Conference authorized the Director of the
Bureau to seek the additional funds necessary to cover the total cost of
construction, and established the basis for further action in Resolution XXI
which was read by Dr. Portner. The text of the resolution is as follows:
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RESOLUTION XXI

REPORT ON BUILDINGS AND INSTALI_TIONS FOR HEADQUARTERS

THEXVIPANAMERICANSANITk CONFERENCE,

Having considered the reports of the 46th Meeting of the
Exeeutive Committee, of the Permanent Subcommitte on Bna=]dingsand
Installations, and of the Director of the Pan American Sanitary
Bureau on the progress made ,to date in planning for the construction
of the new Headquarters building of the Pan American Sanitary Bureau;

Bearing in mind that the preliminary plans for the building
have been completed and that these plans have been approved by the
National Capital Planning Commission and the Commission on Fine Arts
in Washington, D. C.; and

Noting also that additional financing is necessary in order
to meet the revised cost estimates for the new Headquarters building,

RESOLVES:

1. To authorize the Director to request the necessary
additional financing from the W. K. Kellogg Foundation of from
another foundation on the same basis as the previous arrangements.

2. To authorize the Director to instruct the architects to

undertake immediately the final plans and specifications for the
new Headquarters building.

3. To authorize the Director, on completion of the final
plans and specifications, to secure bids and award contracts for
the construction of the building, provided the necessary financing
has been assured.

4. To express its thanks to the members of the Permanent
Subcommittee on Buildings and Installations, the Director, and the
staff of the PASB for their efforts to date for the construction

of the new Headquarters building and to request them to continue
these efforts so that construction may be expedited and the bu/lding
occupied at an early date.

(Approved at the eighth plenary session,
1 September 1962)
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.In accordance with the, resolution, .a formal A-equest was made :by:,the
Director to. the .W, E. Eellogg Foumldation fQr a'_contribut_on'of 81,2._,_'

' a_ditional to the _3,7501_ already given for the conatruotion'of thef_
Hea_uarters Building of the Pan American Health Organization in Waehi_n,D.Co

The Director was very happy to inform the members of the Subcommittee

that he had received a letter dated 25 September 1962 from the W. K. Kollogg
Foundation advisi_ him tha t his request for additional funds had b_'. ',
favorably 'received and that the grant had b_en increased to _WLStOOCItI_20,'
The conditions remain the same as for the first grant, namely, that the
Organization undertakes to repay the amount mentioned by investing in
programs a sum (_250,00Q) each year from its Special Health Promotion Fund,

Mr. Wachob (United States of America) thanked the Director for his
report and then asked the members if they had any questions or comments ;
regarding the subject.

In succession, the representatives from Argentina, Chile and the
United States of America expressed appreciation for the great generosity
of the W. K. Kellogg Foundation, and in addition voiced their sincere
thanks and commendation to the Director and his staff, for. their efforts
in solving the financial situation. , _....

At the request of the Chairman, Dr. Portner then proceeded to
inform the members of the Subcommittee of the current status of the

building program. The architexts are busily engaged in the preparation
of the final plans and specifications. An estimated target date for

i completion of this phase of the project is February 1963, with solicitation
of construction bids immediately following and with hopeful expectation of
the beginning of excavation by the end of March 1_63. On the basis of this
schedule, completion of construction might be possible by the end of
October 1964.

Dr. Portner informed the members that, at a recent meeting, the
Fine Arts Commission gave its final approval to a few minor design changes
on the building. Therefore, all preliminary clearances have now been
obtained. He mentioned briefly the matter of adjacent projects now underway
such as, the Columbia Plaza Project and the new bridge approaches and
indicated that throughout the course of the next two or three years much
development of the entire immediate area will be evident.

In response to the question of furnishings for the building,
Dr. Portner indicated that the Bureau will attempt to use most of the
basic staff furniture now owned making it necessary to consider only
the special areas, such as the meeting rooms and executive quarters.
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He remimded the membez_, that a ver_ provisional cost estimate is already
iacluded of more tham $_]O,000 had Been aentioned for the special tables,
chatrB, draperies, electronic equt_nent, etc., required for the main
conference chamber and other meet_dg rooms. He thought that more definitive
estimates would be available before the end of 1962.

, /

Upon request from the chair for closing comments, the Director
indicmted his desire, if the schedule permits, to have the ceremony for
the _aying of the building corner stone during the time of the Executive
Committee Meeting in April 1963.

_he Director also reiterated his position as to the extremely
valuable work of the Subcommittee and his wish to continue to avail himself
of its assistance, especially in the days ahead during construction bidding
and with construction soon to start.

The Chairman recommended that as a minimum, the Subcommittee be
convened once a month for progress reports on the building program and
as often as necessary for consideration of special items.

This was unanimously agreed to and the next meeting was tentatively
scheduled for 3:00 p.m., 15 November 19_.

The meeting was adjourned.
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_CAN HFAU_ OR_"ANIZATION

Report of the Meeting of the Permanent Subcommittee _
"_ on Buildings' and _astallations ' '

The Permanent Subcommittee on Buildings and Installations met
at 3:00 p.m., Tuesday, 20 November 1962.

Present: ....

Mr. James R. Wachob, Chairman (USA)
Mrs. til_an O' ¢onnell de Aiurralde (Argentina)

The Committee was assisted by:

; Dr. Abraham Horwitz _, DirectOr, PA_B
Dr. Stuart Portner, Chief of Administration, PASB
Mr. Earl D. Brooks, Chief, Management and Personnel Branch,PA3B
Mr. Eugene J. Settino, Chief, Services and Supply, PASB

The meeting was called to hear a progress report on the program for
the construction of the permanent Headquarters building of the Pan American
Health Organization.

The meeting was called to order by the Chairman, Mr. Wachob, who
asked to review the latest developments in the building program. The Chairman
informed the group that Mr. Russi was ill and therefore could not attend the
meeting.

Dr. Portner reported that the work of the architects was proceeding
on schedule. It was expected the work would be completed by January-February
and the start of the building would be in March. He also mentioned the fact
that the present property had been appraised by a group of 3 professional
appraisers and that although the final report had not been received, he had
been informed that the valuation of the property would be Sl,0D0,O_ or
somewhat more. He reminded the group that in its estimate of income, the
secretariat used the figure of _7ff_],_0. If any increase over this figure
was realized, it would be a great help in meeting the cost of such expenditures
as the electronic equipment, special chairs and tables for the Conference Room
and would reduce the amount which Member Governments would be requested to

contribute to the regular budget for the purchase of these items.
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!_. Brooks informed the Committee that the Wasl_ngton Club desired
a small amount of property belons:in 8 to ,PAHO in order to comply with the
licerm:Lug requirements of the District of Columbia in building a fire
escape. This would involve approximately 6 inches of land along the
property line between PAHO and the Washington Club which the appraisers
recommend be conveyed to the Wash_n Club by outright sale. Dr. Portner
recommended that a report on this_subject be made to the Committee at its
next meeting.

Dr. Portner again reported on the Director's desire to have the
cornerstone laying ceremony at the time cf the Ministers of Health meeting.
However this will be discussed at a later date when detailed plans have been
formalized.

The Chairman suggested that the secretariat, in cooperation with the
architect draw up a list of needs for the building that might be met by
donations from Member Governments. He mentioned especially that this
should be done before the architect's plans had reached the stage that
would require structural changes in the building in order to receive gifts
from Governments. Dr. Portner agreed with this suggestion smd indicated
that at the January meeting if the Committee so desired, he would have
Mr. Fresnedo Siri present to discuss this point. The Committee agreed
that it would be most helpful to have him present.

After the Committee decided that its next meeting would be held
on Tuesday, 8 January 1963, at 3:00 p.m., the meeting was adjourned.
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PAN AMERICAN HEALTH ORGANIZATION

Report of the Meeting of the Permanent Subcommittee
on Buildings and Installations

The Permanent SUbcommittee on Buildings and Installations met at
3:00 p.m., Monday, 28 January 1963.

Present:

Mr. James R. Wachob, Chairman (USA)
Mrs. Lilian O'Connell de Alurralde (Argentina)
Mr. Olegario Russi (Chile)

The Subcommittee was assisted by:

Dr. Stuart Portner, Chief of Administration, PASB
Mr. Earl D. Brooks, Chief, Management and Personnel Branch,PASB
Mr. Eugene J. Settino, Chief, Services and Supply, PASB
Mr. Louis D, Justement, Architect
Mr. Roman Fresnedo Siri, Architect

The meeting was called to hear a progress report on the program
for the construction of the permanent Headquarters building of the Pan
Pan American Health Organization.

The meeting was called to order by the Chairman, Mr. Wachob, who
stated the purpose of the meeting and called upon Dr. Portner to report
to the Committee and to point up those matters requiring Committee decision.

Dr. Portner in his opening remarks to the members of the Subcommittee
indicated that the matters of interest for discussion would be 1) report of
estimated time schedule for construction of the new Headquarters building

and other items pertaining thereto, 2) report on the present space situation,
and 3) progress of the program for the sale of the Headquarters' buildings
owned by the Organization.

Dr. Portner informed the members that the architects were engaged

in the final stages of preparing the detailed plans and specifications
for the new building and that almost daily contact existed between members
of the secretariat and the architects to resolve any related problems as
they arose. He then asked Mr. Justement, architect, to apprise the members
of the work status of the building program.
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Nr. Justement indicated that, at that moment, a realistic target
date for completion of ell the detailed plans would be 1 MKTo A request
for bu//dimg permits would follow, It was expected' that the excavating
permXt would be granted within 30 days, followed by. other permits as the
construction work progressed. _he time schedttle caIled' for'/nvitations
to bid and award of contracts to b®_ a_complished By early June and
be_jm_mg of construction by 15 June. The structural framework was
estimated to be finished by November 1963t and completion of full construc-
tion by February-March 1965. ETforts Would be made to complete the
Secretariat building first, by January -1965, with the Conference Chamber

completed immediately thereafter.

Dr. Portner then went on to inform the members that considerable
work has been accomplished in the past couple of months, in consultation
with the architects, with respect to the study of various methods of
office and other space assignments and the many details _n connection with
the facilities of the Conference Chamber and Meeting Room. A problem of
"wind stress" affecting the structural plans of the buildir_ was satisfactorily
resolved by the architects, which resulted in some .adjustment to the design
of the building structure but not to the bas[c:'desiEn..

Dr. Portner informed the members that at & mee%ing 'with the Pine _L_ts
Com_tssion the previous week_ a secretariat prol._, sal to instSLll at the third
level of the building a series of l_laques representing the seals of the
Member Governments, which was in keeping with the Commissionls desire to
retain individualization of the external elementS' of the building, was
highly lauded by the Commt_esion and unanimously approved.

Continuing, Dr. Portner spoke of the financial aspect of the program
and indicated that, at that point, construction cost 'estimates appeared to
be 'within. the financial ceiling. However, apart from the actual constructions
costs,, there still remained the requirement 20 meet the cost of electronic
equipment, special furnishings, etc., which would have to be financed under
the re&e_lar budget of the Organization. A possible aid'in this 'connection
would be the realization of monies from the sale of' the present property
in excess of the aenount previously est'imated.

At Dr. Portnerfs request, Mr. Brooks informed the members with
respect to the professional valuation of the property estimated at _75o per
sq. fro, and the sale program that he recommended be initiated soon with
the approval of the CommXttee. A brochure wu being developed for
submission to prospective .buyers° Present plans were to invite all
interested bidders on an' Open market basis, but it was mentioned that
some advisers had suggested making, the property available only to a
1/mired group of brokers. '-
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This matter was.discussed in detail, am was the preparati6m of a
brochure to be used in the sale process. It was agreed that the ComeittH
would decide on this matter at the next meeting.

Dr. Portner then spoke of the current space problem. He. reviewed
the details pertaining to the space which the Bureau occupied at four
separate locations. Usable office space at the present time was
approximately 28,000 sq_ ft., which related to present staff, averaging
approximately 100 scl.ft_ per person. This average would be reduced
considerably with an anticipated increase in employment for the present
year and for 19_. At the present time_ consideration must be giveh to
the space requirements for Mental Health, Statistical, and other research
programs for a total of some 13 additional posts. ABout 2,_ sq. ft.,
sufficient to accommodate the above increase was currently available and
negotiations were in progress for leasing 142_ - 16th Street, N, W._
(in a building already partially occupied by PAH0) at a cost of _i0,000
per year. This action was advisable to avoid the acquisition of still
another location at a later date and with it the related problems of

messenger and other services to a fifth facility.

Increases in personnel in other work areas would require additional
space. The gross need for space for an estimated 29 persons in the next
two years was approximately 4,000 sq. ft. requiring a total outlay of
funds of approximately $40,000 for the two year period. This included the
posts and space noted in the previous paragraph.

Dr. Portner also informed the members that a private dwelling next
door to the Organization's property at 1515 New Hampshire Avenue, N. W.,
was on the market and available for purchase. The availability of this

property had Been brought to the Committee's attention because in purchasing
the building, the Organization, while meeting part of its space needs, would
at the same time be acquiring an equity in a property which, when added to
the Organization's present holdings, might be expected to increase in value.
The building had not been inspected thoroughly and most likely would have
some drawbacks with respec to usable office space. The asking price was
approximately _0,000, but it might be purchased at a lo,er price.

On the point of Committee consideration of this matter, the
Chairman expressed the opinion that the terms of reference of the Committee
included review and study of such a matter for recommendation to the

Governing Bodies. The Members from Argentina and Chile were in agreement
and the Chairman requested that the subject be fully discussed at the next
Committee meeting. A staff paper summarizing all details pertaini_ to
the subject such as space requirements, renovation costs, advantages of
purchase versus rental, etc., would be prepared and transmitted to the
members by February 1, if possible.
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_he _ then requested, the latest information on the matter
.of' the proposed sale of a small smount of Organization owned property to
the Washington Club for its use in installing a new exit.

Mr. Brooks reviewed the current _evelolxne_tsin the case and
indicated that in accordance w_th local laws, a resolution must be passed
by the Governing Bodies of the,,'Organizationbefore the sale could be
effected. Detailed informattoU would be presented to the Committee for
its review and study and for _s recon_nendationto the Executive Con_nittee.

Discussion then ensued on the subject of gifts which Member
Governments might be invited to donate to the new building. The Chairman
indicated that the Executive Branch of ,his Government traditionally
refrained from requesting the appropriation of funds for gifts of this
nature and that, even if such a request should be made in this case, it
was unlikely that the gift would become available before completion of
the new building.

Dr. Portner spoke to this point and indicated that, in view of the
time schedule for construction of the building, it might be well to consider
donations on a post-construction basis. Mr. Siri suggested that Member
Government donations might take the form of tapestries or similar wall
decorations for the meeting rooms.

It was the consensus of the Committee that the matter of inviting
gifts from Member Governments should be discussed at a later meeting.

Dr. Portner then announced that arrangements were underws_Vfor the
Ministers of Health Meeting, which would be held in Washington beginning
15 April 1963. He also indicated that, since steps were being taken to
have the building site cleared by i March, a ground breaking ceremony at
the time of that meeting would seem to be most appropriate. Detailed
plans for the ceremony would be developed and presented to the Committee
for its review.

The committee then decided that its next meeting would be held
on Monday, 25 February 1963.

The meeting was adjourned.


