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REPORT ON BUILDINGS AND INSTAI&ATIONS FOR HF_DQUARTERS

The Director has the honor to present to the Executive Committee a
progress report on the construction of the permanent Headquarters building
and the disposal of the buildings owned by the Organization and occupied
as the temporary headquarters.

The Director is happy to report that the construction started in
September 1963 has progressed almost on schedule, notwithstanding the dif-
ficulties of construction during the winter months. At the date of this
report, foundation work has been completed, including the placement of ll2
caissons of reinforced concrete placed on bedrock, at an average depth of
52 feet below the sub-basement. The concrete for the sub-basement and base-

ment has been poured and forms have been set for pouring concrete for the
street level slabs. The work by plumbers, steamfitters, and electricians
has progressed with the building. All major contracts have been issued and
planning and design work is in progress on the interior finish of the build-
ing. With the improvement of the weather in the spring a great surge forward
in concrete pouring is to be expected. The current schedule is based cn at-
taining construction of the concrete framework to the top of the building
by late August. Completion of the building and occupancy continue to be es-
timated as of April-May 1965.

The sale of the two buildings (15Dl-1515 New Hampshire Avenue) o_med
by the Organization is proceeding on schedule. Basic legal work has been
completed and it is expected to place the properties on the market during
the second quarter of 1964. A reappraisal has been made of the property
since September and an evaluation obtained of prices for similar property
in the current market.

The Director also wishes to express his appreciation for the assis-
tance of the Chairman and the Members of the Permanent Subcommittee on
Buildi_s and Installations, who have helped materially in the success of
this activity to the present date. In keeping with the practice of this
Subcommittee, the representatives from the governments of Argentina and Chile
will be retiring with the end of the term of _heir governments on the
Executive Committee. At this session, the Executive Committee should desig-
nate two members from the governments now represented on the Executive
Committee, to succeed the representatives from Argentina and Chile.
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The Executive Committee may wish to approve a resolution alon_ tke
following lines:

Proposed Resolution

The _xecutive Committee,

Considering the report of the Director on the progress of
the construction of the Headquarters building and the sale of
property owned by the Organization,

RESOLVES:

1. To express its appreciation to the Chairman and the
Members of the Permanent Subcommittee on Buildings and Installations
for their valuable assistsnce in the prosecution of all activities
related to the construction of the new Headquarters building and
the sale of the buildings at 1501-1515 New Hampshire Avenue, N°W.

2. To request the Director to make further reports of
progress to the next meetings of the Directing Council and the
Executive Committee.

3. To designate the governmentsof and
to membership on the Permanent Subcommittee on Buildings and
Installations.


