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BUILDINGS AND INSTALLATIONS

Zone V Office - Brasflia, Brazil

The Director has the honor to report to the Executive CommSttee

on the progress of the construction of the Zone V Office building in
Brasflia, Brazil.

Temporary Office quarters in Brasflia

During the past several months the Zone V Office has been operating

in both Brasflia and Rio de Janeiro. Because of the necessary link with

national counterparts in the Ministry of Health who have not yet been re-

located in Brasflia and with other national governmental agencies still

located in Rio de Janeiro, no radical change in this pattern of operation

can be forecast for the immediate future. In view of this situation, local

representation will still be necessary in Rio de Janeiro throughout the

year 1973, and in all probability will even be necessary beyond the date

of completion of the transfer of the Zone Office to Brasflia, as a local

liaison with national counterparts.

During the period of transition, the Zone V Office in B_asflia has

been operating out of temporary quarters on the third floor of the Ministry

of Health building. This office space is limited in size and unable to
accommodate the additional staff members to be transferred from Rio de Janiero.

Financial Contributions from the Government of Brazil

Pursuant to Resolution I of the 67th Meeting of the Executive

Committee, a continuous effort to reopen the question of financial support

from the Government of Brazil and from non-governmental sectors towards the

construction of the building has been made. Inclusion of space for conference

facilities is directly related to the availability of supplementary funds.
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Financial Plan

The Executive Committee at its 68th Meeting endorsed a financial

plan for the building, estimated at $370,000 (Resolution IX). The esti-

mated cost took into account the sale value of the Zone Office owned by

the Organization in Rio de Janeiro, valued at that time at $70,000, and

the contribution of $100,000 authorized by the World Health Assembly

(Resolution WHA25.R39) from the WHO Real Estate Fund_ The remaining bal-

ance of $200,000 was to be funded by a loan from the Riggs National Bank
of Washington, D. C.

Since the drawing up of the original financial plan in October 1971,
the cost of construction per square meter has increased from between Cr.500

and Cr.700 in 1971 to Cr.l,O00 in May 1973, bringing the estimated cost of

construction up to Cr.2,981,000 (US$491,914).

The cost of special equipment to be purchased for the proposed
building is estimated as follows:

Simultaneous interpretation equipment $ 45,000

Furnishing for conference rooms 50,000

Electricalequipment 20,000

Appliances 5,000

Total $120,000

The current value of the Organization's property in Rio de Janeiro

was estimated at Cr.800,O00 (US$132,000) in June 1973, thus increasing the

anticipated proceeds by $60,000 over the original estimate.

It is now felt that a $200,000 increase in the amount of the

present loan authorization is necessary. The Organization will continue

its endeavors to explore ways and means of reducing the overall cost of

the proposed building and to determine the possibility of obtaining finan-
cial contributions from external sources.

Actual Construction Progress

Preparation of the detailed construction plans is now under way.
The invitation to bid was issued on 11 June 1973. After the award of the

contract, the building construction is expected to begin in October 1973

with an estimated completion date of December 1974.
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Pan American Center for Sanitary Engineerin_ and Environmental
Sciences (CEPIS) - Lima, Peru

The Executive Committee at its 67th Meeting studied the report
on the proposal for a new building for the Pan American Center for Sani-

tary Engineering and Environmental Sciences in Lima. The Committee, in

Resolution II, approved the construction plan for the proposed building.

The Director wishes to report to the Executive Committee that

the architectural plans have been finalized and that the actual con-

struction will begin on 2 July 1973, to be completed by March 1974.

PASB/WHO Office - Port au Prince, Haiti

For many years the PASB/WHO Office in Haiti occupied space in the

Ministry of Health building. Since April 1973, due to expansion of the

Ministry, the Office has been relocated in a house rented for its use by

the Organization. These temporary quarters are inadequate in floor space

and in other office facilities to meet the demands of the expanding pro-
grams in Haiti.

The Government of Haiti has pledged to donate to the Organization

a site for a new building, including a conference chamber, in an adjacent

section. The conference area is considered necessary by the Government

of Haiti in order to provide a suitable location for international and

national seminars, training courses, and conferences. Subject to approval

by the Executive Committee, the program and budget of the Organization for
the year 1975 will make provision under Haiti-3100 for the funds, in the

amount of $75,000, necessary to cover the estimated cost of the building.

The proposed building consists of two units: offices and a 100-

person conference room. The conference area is accessible through an

entrance hall, so that when necessary the two units can function separately

and independently. To provide for the anticipated expansion of programs

in Haiti, the parking area on the first floor is designed in such a way that
it can be converted into 14 offices of 3.10 x 5.00 meters each.

In view of the foregoing, the Executive Committee may wish to con-

sider resolutions along the following lines:

?roposed Resolution

BUILDINGS AND INSTALLATIONS - BRAZIL

THE EXECUTIVE COMMITTEE,

Having examined the report of the Director on buildings
and installations (Document CE70/6); and

Recalling that in Resolution I the Executive Committee at

its 67th Meeting approved the construction plan in its totality

for the proposed building in Brasflia, and by Resolution IX
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the Executive Committee at its 68th Meeting authorzzed the

Director to negotiate a loan in an amount up to $200,000

to be used toward financing its construction; and

Noting that construction costs in Brasflia have increased

so that the cost of the building and equipment will be $242,000

more than previously estimated,

RESOLVES:

1. To authorize the Director, in accordance with Article VI,

paragraph 6.9, of the Financial Regulations of the Pan American

Health Organization, to negotiate a $200,000 increase in the

loan approved by Resolution IX of the 68th Meeting of the

Executive Committee, to meet the revised cost estimates for

the new Zone V Office building in Brasflia.

2. To authorize the Director, relative to obtaining such a

loan, to execute such loan agreements, notes, assignments,
guaranties, waivers of immunity from suit or judicial process,

or other documents as may be necessary or desirable.

3. To request the Director to provide in the regular annual

budgets of the Organization the funds necessary to repay the
increased loan in annual installments.

4. To authorize the Director to transfer any avamlable bud-

getary lapses and savings which may occur to the Building Fund

as may be required to assist in financing construction of the

Zone V Office building.

Proposed Resolution

BUILDINGS AND INSTALLATIONS - HAITI

THE EXECUTIVE COMMITTEE,

Having studied the report on buildings and installations

submitted by the Director (Document CE70/6);

Having considered the need for the Organization to re-

locate the PASB/WHO Office in Haiti; and

Noting with appreciation the kind offer of the Government

of Haiti to donate a building site,

RESOLVES:

1. To approve the construction plan in its totality, including
facilities for seminars and conferences, for the new PASB/WHO

Office in Haiti, as outlined in Document CE70/6.
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2. To request the Director to provide in the regular annual

budgets of the Organization the funds necessary to finance the

cost of the new building.

3. To express its appreciation to the Government of Haiti for

its generous offer to donate a building site for the new PASB/WHO
Office in Haiti.


