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BUILDINGS AND INSTALLATIONS

Area V Office_ Brasflia_ Brazil

Further to the information submitted to the 74th Meeting of the

Executive Committee in June-July 1975, the Director is pleased to present

a progress report on the construction of the auditorium of the Area V

building in Bras_lia, Brazil.

Finishing of the interior of the auditorium, as well as the instal-

lation of air conditioning, simultaneous interpretation equipment and fur-

nishings, is in progress.

The timetable for completion of this work is September-October 1977.

Pan American Center for Sanitary Engineering and Environmental

Sciences (CEFIS}_ Lima t Peru

Complementing the information submitted to the Executive Committee

at its 74thMaeting, the Director is pleased to inform the Committee that

the Government of Peru has completed the second part of the installations,

consisting of the areas to accommodate the laboratory, printing, storage

and parking; it became fully operational in October 1976. The architectural

plans of the building include an auditorium. This was handed over to PAHO

with only the structural framework up. Steps have been taken to finish the

interior of the auditorium, as well as to install air conditioning, simul-

taneous interpretation equipment and furnishings, so that these facilities

can be utilized in the training activities of the Center as well as for

meetings at the national and international levels.

Work is expected to be completed by July-August 1977.
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Area III Office_ Guatemala_ Guatemala

In February 1968 the Pan American Health Organization purchased

748 square meters of space on the second floor of the ETISA building to
accommodate the Area III Office.

As a result of the earthquake that occurred in Guatemala City on

4 February 1976, the building suffered serious structural d_mage, and it

became necessary to totally evacuate the premises.

The managers of the ETISA Corporation, in a series of meetings with

the co-owners, agreed on reconstruction plans, and progress to date would

indicate that the space will be available for occupancy in August 1977.

The cost of rebuilding has been covered by funds from the insurance
settlement. However, the reconstruction firm expects that by the end of

the project, due to the inflationary trend in the country, there will be

an increase over and above the compensation obtained from the insurance

company. Funds were provided from the 1976 budget to cover this increase.

Institute of Nutrition of Central America and Panama (INCAP)_
Guatemala_ Guatemala

The earthquake of 4 February 1976 caused considerable damage not only

to the Headquarters buildings of INCAPbut also to the experimental farm and

to all its field facilities, especially the Chimaltenango Training Center
and the health centers amd residence of the field workers in the eastern area

of the country.

Rehabilitation of the buildings at Headquarters as well as the field

installations began immediately. The rural center in Chimaltenango was

demolished and new quarters have been built. The Centers at E1 Progreso,

San Juan and Espfritu Santo have been completely repaired. The library,

of which approximately 40 per cent was damaged by fire, has been housed in

a new building since December. Repairs to the building where the labora-
tories are located have been completed.

Future projects, which include the demolition of at least two build-

ings because of their dangerous condition and their reconstruction, the

construction of appropriate buildings for the general warehouse and mainte-

nance workshops, and the relocation of other services, will be carried out

with funds from the insurance settlement, cash donations, and gifts in kind.
It is estimated that these resources will cover the rehabilitation of the

installations of the Institute.
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Other Building Needs

In addition to the above-mentioned facilities, PAHO owns a number of

buildings and installations, which it is necessary to maintain in an ade-

quate state of repair. An analysis is being carried out by the Organization

on the need for a separate category of funds to finance the repair and im-

provement of buildings and installations. A long-range plan is being studied

for the maintenance and improvement of buildings and installations, including

protective measures to assure the safety of employees working in the various

installations, particularly in laboratories. It is anticipated that the

analysis will be completed for presentation to the next meeting of the
Executive Committee.


