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REGIONAL ASSISTANCE FOR THE REHABILITATION OF THE PUBLIC HEALTH SYSTEM
OF NICARAGUA

The Director of PASB informed the Executive Committee at its 70th
Meeting, held in Washington, D.C., from July 23 to August 3, 1973, of the
measures adopted by the Government of Nicaragua and by international organ-
izations - more specifically, the World Health Organization and the Pan
American Health Organization - for the reconstruction and ;rehabilitation of
health services in the city of Managua (Document CE70/14, Addenda I and II,
which are attached).

The attachment to Addendum I contains a copy of a letter, dated
June 25, 1973, from the Director of PASB to the Minister of Public Health
of Nicaragua, offering for his consideration the report prepared by a mis-
sion of experts appointed by the World Health Organization and the Pan
American Health Organization.

It was further reported that, as a result of negotiations between
the Director of PASB and the President of the Inter-American Development
Bank, authorization had been obtained, in principle, to initiate arrangements
for a multilateral loan of 8 to 10 million dollars. This sum represents the
expert's preliminary estimate of the foreseeable cost of buildings to house
a central specialists' hospital and a general health center, which together
would constitute the basis for a center of excellence to be called the Na-
tional Institute of Health Sciences. The loan would be reimbursable in
40 years, with a 10 year grace period and 2% interest. A decision of the
Government of Nicaragua permitting entry into final negotiations and procure-
ment of the needed financial commitments from the various countries of the
Continent is awaited.

During the discussion, the Representative of the United States of
America mentioned that the United Nations Disaster Relief Office (UNDRO) had
been established by a resolution of the Twenty-sixth United Nations General
Assembly in late 1971 for the purpose of mobilizing, directing, and coordi-
nating the disaster aid activities of the United Nations system. A coor-
dinator with the rank of Undersecretary General is in charge of the Office,
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which has a sufficient secretariat for its purposes. In addition to its
coordinating function within the United Nations system, it has the task of
cooperating with governmental and intergovernmental organizations in planning
prior to disasters. UNDRO acted efficiently in establishing communications
and disseminating information after the Managua earthquake.

The Executive Committee was also informed that a plan for the organ-
ization of hospital services during the reconstruction phase is being nego-
tiated with the United Nations Development Program (UNDP). Under the plan,
an expert would be assigned to advise the Government on matters relating
to the reconstruction and rehabilitation of the country's hospital system.

Finally, Mr. Davis, the Observer from the Organization of American
States, discussed the OAS's Inter-American Emergency Aid Fund (FONDEM),
noting that the Director of PASB was a member of the Fund's Emergency Aid
Committee and that the Fund has always sought to coordinate the elements
of international aid in emergencies. The Executive Committee was further
informed of a Seminar on Hurricane Assistance in the Countries of the Carib-
bean, held in Puerto Rico last year. In these activities the OAS has col-
laborated closely with PAHO, the United Nations, the International Red Cross,
and other international agencies that seek to lend assistance when these
unfortunate emergencies occur.

It was also reported to the Committee that Dr. Candau had forwarded
the resolution of the WHO Eecutive Board to all the governments of the
world and that answers expressing a desire to assist in the reconstruction
effort had been received from Thailand and Guinea. Finally, the Director
of PASB declared that "Once the Government of Nicaragua expresses its views
on the mission's report, an architect can be sent to work with his colleagues
in the country, and an equipment specialist can be sent to identify the
needs. With the knowledge of the United Nations and its office for coordi-
nating disaster aid, and with the Headquarters of WHO and PAHO working
jointly, it will be possible, with the collaboration of those governments
that so desire, to take the steps to help the Government of Nicaragua. In
view of the tragic situation of the country due to an almost indescribable
misfortune, it is to be hoped that the greatest possible number of govern-
ments will collaborate."

In concluding the discussion, the Executive Committee adopted Res-
olution XVIII, a copy of which is attached. Point 3 of the Resolution
requests the Director "to report thereon to the XXII Meeting of the Direct-
ing Council."

In fulfillment of the Resolution, the Director submits the present
document for the consideration of the Directing Council.

Annexes
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RESOLUTION xviII

REGIONAL ASSISTANCE FOR THE REHABILITATION
OF THE PUBLIC HEALTH SYSTEM OF NICARAGUA

THE EXECUTIVE COMMITTEE,

Having considered the report of the Director (Document CE70/14, Ad-

dendum) on the recommendations of an advisory mission which, in pursuance

of Resolution EB51.43 of the WHO Executive Board, visited the city of

Managua in April 1973; and

Recognizing the urgent need to cooperate with the Government of

Nicaragua in the reconstruction and rehabilitation of Managua's health

services,

RESOLVES:

1. To thank the Director for the effective cooperation he has extended

and is continuing to extend to the Government of Nicaragua in the recon-

struction and rehabilitation of its iicalth services.

2. To request the Director to transmit the report (Document CE70/14,

Addendum) to the Director-General of the World Health Organization asking



Page 2

him to make a general appeal to all. tie Member States for voluntary mate-

rial and financial contributions in order to fulfill the intent of Resoiu-

tion EB51.43, and to coordinate such assistance with all other organs or

the United Nations System.

3.. To request the Director to report thereon to the XXII Meeting of

the Directing Council.

(Approved at the seventeenth plenary session,
2 August 1973)
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REGIONAL ASSISTANCE FOR THE REHABILITATION OF THE PUBLIC HEALTH SYSTEM OF
NICARAGUA

The Director feels it incumbent upon him to report to the Members of
the Executive Committee on the measures taken both by Nicaragua and by the
international agencies, and more specifically by the World Health Organiza-
tion and the Pan American Health Organization, for the reconstruction and
rehabilitation of the health services of the City of Managua.

Damage Caused by the Earthquake

On 23 December 1972 Managua was struck by a violent earthquake which
destroyed a large part of the center of the city, causing very severe mate-
rial damage to the hospitals and health establishments which served the pop-
ulation of Managua and the country as a whole.

Prior to the earthquake the city had 2,125 hospital beds and seven
health centers and polyclinics for ambulatory care. The earthquake destroyed
completely and beyond any hope of restoration 1,350 beds, almost all for
acute cases, including the 875 beds of the El Retiro Hospital, which was the
largest and best equipped in the country, and five health centers.

The hospitals which suffered damage of lesser extent and were able to
continue functioning after the earthquake were all specialized establishments;
they included the psychiatric hospital and the Velez Paiz Hospital.

Emergency Organization

The Government of Nicaragua established, within a few hours of the
earthquake, a National Emergency Committee under the Chairmanship of the
Commander-in-Chief of the Armed Forces, General Anastasio Somoza Debayle,
and composed of all the government ministers, the heads of the autonomous
agencies, the heads of the armed services, and members representing the
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Master Builders' Association, industry, commerce, the Red Cross, etc.
At the same time, committees were organized to take charge of specific ac-
tivities, including a health committee under the chairmanship of Mrs. Hope
Portocarrero de Somoza, President of the National Social Welfare Board
(JNAPS). This health committee undertook to coordinate the medical assis-
tance offered by foreign countries and to take, through the Ministry of
Health, the main preventive measures required to restore drinking water
supplies, destroy insects and rodents, vaccinate the population, etc. At
the same time hospitals were organized in emergency premises, staffed in
general by medical missions from abroad, and urgent steps were taken to
put into commission the Velez Paiz Hospital, with 140 beds for medical and
surgical cases, and a tent hospital with a further 140 beds, thus making
it possible to give basic medical care to the population and transfer to
neighboring towns the most serious cases which required specialized care.
It is worth pointing out that all this public health and emergency care
work was organized by the national health authorities with the greatest
efficiency, thus preventing the development of epidemics and making it pos-
sible to give reasonably satisfactory care to the injured.

On 28 December 1972 Dr. Abraham Horwitz, Director of PASB, visited
the country and made arrangements for technical assistance to the Government
in the reconstruction and rehabilitation of its health services.

Resolution of the WHO Executive Board

Early in January 1973 the WHO Executive Board held its 51st Regular
Session in Geneva with the participation of the member designated by the
Government of Nicaragua, who made an eloquent and moving statement to the
Board informing it of the misfortune which this country had recently suf-
fered. Following expressions of solidarity by all the members of the
Executive Board, the Board adopted Resolution EB51.R43, paragraph 3 of
which "REQUESTS the Director-General:

(1) to arrange to take early steps to send a high level advisory
mission to work out with the Government of Nicaragua a detailed
program for the rehabilitation and reconstruction of the health
services in Managua;

(2) to launch, through both its headquarters and the Regional
Office for the Americas, an appeal to all Member States for vol-
untary material and financial contributions for:

(a) the construction of a national university hospital; and

(b) the construction of a national health center to make
possible the implementation of the health activities of the
center destroyed by the catastrophe,
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(3) to provide the Secretary-General of the United Nations with
the necessary data for the inclusion of health assistance in the
appeal that the Secretary-General will launch for the overall
rehabilitation program for Nicaragua; and

(4) to ensure appropriate coordination of the assistance of WHO
with that of other organs of the United Nations system, partic-
ularly the United Nations Disaster Relief Office, UNDP, IBRD,
UNICEF, as well as the Inter-American Development Bank, and the
League of Red Cross Societies and other organizations concerned."

In pursuance of this resolution the Director of PASB, in consultation
with the Director-General of WHO, sent to Nicaragua at the end of April 1973
a special mission composed of the following experts:

(a) Mr. James Stephan, President of Hamilton Associates, Inc., and
Professor of Hospital Administration at the University of
Minnesota;

(b) Dr. Ned Wallace, Professor of International Health at the
University of Wisconsin;

(c) Mr. Robert Douglass, Director of the Joint Program on Design of
Health Establishments and Health Care Delivery Systems of Rice
University and of the Faculty of Public Health of the University
of Texas;

(d) Dr. R. Glyn Thomas, Regional Adviser on Organization of Medical
Care, World Health Organization Regional Office for Europe;

(e) Dr. Alfredo Leonardo Bravo, Chief, Medical Care Services, Pan
American Health Organization (Coordinator of the Mission);

(f) Dr. Henrique Maia Penido, Chief, Zone III, PAHO; and

(g) Dr. Antonio Delgado, liaison officer for all matters connected
with the rehabilitation and reconstruction of health services
in Nicaragua.

The terms of reference of the Mission were:

(a) To review the plans drawn up at the national level for the pro-
gram of reconstruction;

(b) To prepare a preliminary design for the general hospital and
the health center to be built in Managua;

(c) To establish an estimate of the cost of these two buildings.
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The Mission was guided in the fulfillment of its mandate by the
fen-year Health Plan for the Americas approved by the III Special Meeting
of Ministers of Health held in Santiago, Chile, in October 1972, and in
accordance with the principles set forth in that plan made the following
recommendations:

(a) General Recommendations

(1) The Mission commends the measures already taken by the
national government, which have helped to prevent epidemics
and made it possible to continue delivery of health services
to the population of Managua since the earthquake.

(2) The Mission considers that the building program which is
already in course of implementation and which should be com-
pleted by 1 July 1974 is satisfactory and will enable the hos-
pital services to be reestablished at the level which existed
prior to the earthquake. This program, which is being assisted
by AID, includes the construction of two general hospitals,
together with the expansion and conversion into a children's
hospital of the Vlez Paiz Hospital. The Mission considers
that, when these measures have been taken, the emergency phase
of the program of reconstruction and rehabilitation can be
considered as satisfactorily completed. From now on, the
country should prepare itself to keep abreast of the latest
scientific and social developments and to organize a modern
health service system.

(3) The Mission fully endorses the six points of the "Basic
principles for medical care in Nicaragua," contained in the
plan approved by the Planning Committee set up by the J.N.A.P.S.
in February 1973.

(4) The Mission considers that the new organizational structure
approved in principle for the public health sector seems to be
a good point of departure for the process of coordination between
the Ministry of Health and the J.N.A.P.S. In addition, the
Mission understands that the Armed Forces already provide their
personnel and dependants with comprehensive health care services.

(b) Overall Planning Recommendations

(1) It is recommended that the primary level of health care shall
be the health center, where a single health team will deliver to
the community preventive and curative services simultaneously on
ambulatory basis. Community health subcenters should be estab-
lished in the suburban and rural areas as necessary.
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(2) It is recommended that community general hospitals support
the health activities of the centers and subcenters and that,
wherever hospital beds are available, ambulatory care be also
provided, if possible in the same building.

(3) It is recommended that, in view of their high cost and con-
sumption of resources, specialized hospitals be reserved exclu-
sively for very densely populated areas at the national or state
level, and be involved in training and research activities.

(4) It is recommended that, whenever home conditions allow,
domiciliary health services be established.

(5) It is recommended that education and training of health per-
sonnel be carried out at all levels of the service.

(c) Specific Recommendations

(1) The Mission considers that the National University Hospital
and the National Health Center,which the WHO Executive Board
recommends should be built, offer a unique opportunity and may
serve a comprehensive purpose if they are merged into one
functional unit to form a national institute of health sciences.

(2) Such an Institute would be a powerhouse of original and
creative ideas for renovating the health services structure
which existed prior to the earthquake and would provide lead-
ership on how to improve standards of care and devise new
methods for the delivery of medical care. In addition, it
would strengthen the training of health personnel and would
undertake applied research aimed at the solution of concrete
problems.

(3) It is planned that the Institute should serve in the fol-
lowing capacities:

i. Specialized hospital care and ambulatory medical care
center for patients referred to it by other establishments
in the health system.

ii. Center of excellence for postgraduate teaching and
applied research center for the entire country.

iii. Health information center.

iv. Multi-test laboratory and reference center.
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v. Establishment for training of medical specialists
through residency and further education programs for
graduates.

vi. Establishment for training of nurses.

vii. Establishment for training of other health personnel.

(4) It is recommended that a national committee be established
with the primary responsibility of drawing up a program leading
to the establishment of the Institute.

(5) For the expeditious performance of this task, the Committee
would need to be empowered to delegate, when necessary, respon-
sibility for supervising the programming, deesig and construction
work.

(6) In the discharge of its responsibilities, the Committee would
be able to call upon the assistance of WHO or PAHO.

(7) If the Committee begins its work on 1 July 1973 at the la-
test, it may be expected that the Institute could be opened
within the next four years.

(8) Depending on the program finally approved, the construction
costs could range between eight and eleven million dollars.

(9) It is recommended that land be acquired adjacent to the
hospitals that are to be constructed with AID assistance, with
a view to their future expansion.

(10) It is recommended that from the start close attention be
paid to training of personnel for the administrative services,
for teaching and for direct care services to patients.

In the body of its report, the Mission submits the following time-
table for the work of reconstructing and rehabilitating the health services
of the City of Managua.

Emergency Phase - from the Date of the Earthquake until 1 June 1974

During this period the medical care services of the City of Managua
will be limited to the 200 beds available at the Vlez Paiz Hospital fol-
lowing a small expansion carried out with the help of a loan from AID.
The tent hospital which functioned during the early months had to be dis-
mantled in May when the rainy season began. It was partly replaced thanks
to the addition of 80 beds to the Vlez Paiz Hospital.
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This phase of minimum care services will end on 1 June 1974, when
the two new 200-bed community hospitals, both also built with the help of
a loan from AID, are put into commission.

At the end of the emergency period, therefore, the City of Managua
will have available 680 hospital beds, of which 400 will be reserved for
adults and 200 for pediatric care. These hospital beds, added to those
in the hospitals for chronic cases which have continued to function, will
give the City of Managua a total of 1,375 beds, which is considered a
satisfactory minimum for delivering medical care to the city's population.

Final Reconstruction Phase - from July 1973 to July 1978

This phase is to begin imediately with the appointment of a national
hospital building commission to draw up the program and take the necessary
steps for the construction of the National Institute of Health Sciences,
which would comprise a 400-bed specialized hospital and a large national
health center for ambulatory care, both working in close coordination in
order not only to meet the care requirements of the City of Managua, but
also to serve as a reference center for the entire national health system
of the country and as a center for scientific research and training of
specialists through postgraduate residencies and courses. The Mission
calculated that these establishments could be completed by July 1977,
leaving open the possibility that between that between July 1977 and
July 1978 a 180-bed extension could be constructed to each of the two
hospitals built by AID and a 110-bed extension to the hospital of the
National Institute of Health Sciences. As a result of all these measures,
by July 1978 the city would again have attained the total of 2,125 beds
which it possessed prior to the earthquake, with the addition of a large
ambulatory center and a whole network of peripheral urban and rural health
centers which would allow emphasis to be laid on ambulatory in preference
to in-patient care. The program nevertheless provides for an adequate
number of beds to meet in-patient requirements, taking into account natural
population growth.

The Mission considered that, with the establishment of an extensive
network of health centers throughout the country plus an ambulatory center
for specialized care in Managua, and provided adequate use was made of
existing beds and those provided for in the building program, the country's
health system should function efficiently, having at its disposal the
community medical services at the primary level, the community hospitals
at the intermediate level, and a large center for specialized services
at the central level. This will, moreover, make it possible to attair
the minimum of one hospital discharge to every 10 persons per year and
two medical consultations per person per year recommended in the Ten-Year
Health Plan.
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The report of the Mission was sent by the Director of PASB to the
Minister of Public Health of Nicaragua on 23 June 1973 with the covering
letter reproduced in the annex to this report.

Resolution of the World Health Assembly

The 26th World Health Assembly took note of the resolution of the
Executive Board and was informed in broad outline of the contents of the
report of the special Mission. The Assembly recommended that, after it
had been approved by the Government of Nicaragua, the report of the Mission
should be submitted to the Executive Board.

Financial Arrangements

As indicated in the report of the Mission, the approximate cost of
the project will be between 8 and 10 million dollars, depending on how
large a program the Government of Nicaragua decides to undertake.

In order to meet these financial requirements, the Director of
PASB has initiated negotiations with the President of the Inter-American
Development Bank, who has agreed in principle to a multilateral loan which
would be underwritten by various countries without overburdening the credit
capacity of Nicaragua and would be reimbursable in 40 years with a period
of grace of 10 years and at an annual interest rate of 2%. Only the ap-
proval of the report of the Mission by the Government of Nicaragua is now
awaited for the final negotiations to be undertaken and this loan to be
formally authorized.

Meanwhile, in response to the appeal launched by the WHO Executive
Board in January of this year, there have to date been received a financial
contribution from the Government of Guinea amounting to $1,974.75 and the
promise of a donation from the Government of Thailand in the amount of
$1,000.00. Both will be placed in a special account for assistance in
connection with the earthquake in Nicaragua.

Annex
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25 June 1973

Sir,

In pursuance of Resolution EB51.R43 of the 51st
Session of the Executive Board of the World Health Organization,
we appointed an expert mission which visited Managua from 23
to 28 April of the present year to advise your Ministry on
the health system of the capital which has to be reconstructed
as a result of the tragic earthquake of last Deceiimber. I
hereby submit for your consideration the report of the said
mission in the hope that, should it be approved, our Organi-
zation will be able to cooperate in putting it into effect.

You will note that our consultants make a distinc-
tion between the emergency program and the long-term program.
As regards the latter, they concentrate their attention on
the National Health Center and the Hospital referred to in
the above-mentioned resolution. The experts suggest that
both establishments be coordinated into a National Institute
of Health Sciences. The geographical location of these
services within the city is a matter to be decided exclu-
sively by the Government and, of course, with strict regard
to the new master plan for Managua.

./..

Dr. Fernando Valle L6pez
Minister of Public Health
Ministry of Public Health
Managua, Nicaragua
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I should like again to express to you and, through
you, to the Government of Nicaragua our gratitude for the
facilities which were accorded to the experts and which
enabled them to accomplish their delicate assignment in such
a short space of time. Once we know your decision, we shall
be in a position to send the advisors to draw up the detailed
practical programs with all the specifications and the
architectural plans.

As regards the financing, the possibility remains
open of a loan from the Inter-American Development Bank
which we should hope would be underwritten by the Governments
of the Continent, without prejudice to any contributions from
other countries outside the Americas in the form of equipment
and supplies, in accordance with the detailed program to
which I referred. Please feel free to call upon us for
any assistance needed in the conduct of the relevant
negotiations.

Thank you for your attention to this report.

I have the honor to be, Sir,

Your obedient servant,

Abraham Horwitz
Director

cc: Dr. Guillermo Ortega Robleto
Dr. Carlos N. Canales
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Comments of WHO/HQS

(1) The report of a WHO/PAHO Special Advisory Mission on "Health Measures
Related to the Earthquake in Nicaragua" should be seen as a comprehensive
and valuable document which, when accepted by the national authorities,
could constitute a very sound basis not only for reconstruction of medical
care facilities destroyed by the earthquake in Managua, but also for im-
provement of the health care system for the whole country.

(2) The main items which should draw the attention of the Strengthening
of Health Services Division (SHS) as possible areas for future collabora-
tion with AMRO/PAHO and national health authorities in their further con-
ceptionalization and implementation are:

(i) A comprehensive long-term programme for reconstruction and devel-
opment of a health care system in Nicaragua (closely related to
SHS concept of Country Health Programming).

(ii) National Institute of ealth Science, seen as a centre of excel-
lence for teaching, research and services (closely related to
SHS concept of Health Service Development Centre).


