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IPV introduction and  
the Switch have been 
an effort without 
precedent, and with 
astonishing results
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Purpose of this report

The introduction of the inactivated 
polio vaccine (IPV) and synchronized 
switch from the trivalent oral polio 
vaccine (tOPV) to the bivalent oral 
polio vaccine (bOPV) (“the Switch”) in 
the Pan American Health Organization 
(PAHO) / World Health Organization 
(WHO) Region of the Americas have 
been an effort without precedent, 
with astonishing results. All countries/
territories in the Region slated for 
IPV introduction and the Switch in 
2015–2016 (32 and 36 “countries” 
respectively)1 managed to carry out 
the required decision-making, planning 
and preparation, implementation, and 
communication tasks, through their 
national immunization programs (NIPs), 
within the established timeframe. 
 
To learn more about the facilitators and 
barriers for this unique achievement, 

PAHO’s Regional Immunizations team 
conducted two country surveys (one 
on IPV introduction, and the other on 
the Switch). The purpose of this report 
was to document and analyze 1) the 
information collected from the survey 
respondents about their experience, 
including the lessons learned—an 
important part of Polio Legacy in the 
Americas, and 2) the processes that 
led to this highly successful experience 
in IPV introduction and the Switch. 
The summary and analysis of lessons 
learned—from the perspective of the 
countries in the Region, and PAHO/
WHO and their partners—could help 
guide the introduction of other vaccines 
or the withdrawal of current ones (e.g., 
bOPV, once polio eradication has been 
achieved) by policymakers and health 
specialists in the Americas and other 
regions of the world. 

1 The 32 countries/territories that introduced IPV in 2015–2016 were Anguilla, Antigua and Bar-
buda, Argentina, Bahamas, Barbados, Belize, Bolivia, Chile, Colombia, Cuba, Curaçao, Domini-
ca, Dominican Republic, Ecuador, El Salvador, Grenada, Guatemala, Guyana, Haiti, Honduras, 
Jamaica, Montserrat, Nicaragua, Paraguay, Saint Kitts and Nevis, Saint Lucia, Saint Vincent and 
the Grenadines, Suriname, Trinidad and Tobago, Turks and Caicos, Venezuela, and Virgin Islands 
(UK). The remaining 19 countries/territories in the Region had already introduced IPV (prior to 
2015).

 The 36 countries/territories that implemented the Switch in 2015–2016 included the 32 countries 
listed above plus Brazil, Mexico, Panama, and Peru. The remaining 15 countries/territories in the 
Region were not using tOPV.
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This global 
 strategic plan  

 aims to achieve  
a polio-free   

world—  
eradication

10
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1. Polio Eradication & Endgame Strategic 
Plan (“Endgame Plan”) 2013–2018

The Polio Eradication and Endgame 
Strategic Plan 2013–2018 (“Endgame 
Plan”) was developed by the Global 
Polio Eradication Initiative (GPEI)2 

 in extensive consultation with national 
health authorities, global health 
initiatives, scientific experts, donors, and 
other stakeholders. This global strategic 
plan aims to achieve a polio-free 
world—eradication and containment of 
all wild polioviruses (WPVs), vaccine-
derived polioviruses (VDPV), and Sabin 
strains, while also taking advantage of 
the polio effort infrastructure to deliver 
other health services to the world’s 
most vulnerable children (1). 

The Endgame Plan has four main 
objectives:

1. Detection and interruption of 
all poliovirus transmission: This 
objective seeks to stop all WPV 
transmission and any new outbreaks 
due to a cVDPV, within 120 days 
of confirmation of the index case, 
by enhancing global poliovirus 
surveillance, improving oral poliovirus 
vaccine (OPV) campaign quality 
to reach children in the remaining 
endemic countries, and ensuring 
rapid outbreak response. 

2. Strengthening of routine 
immunization systems, introduction 
of IPV and withdrawal of OPV: 
This objective seeks to hasten 
the interruption of all poliovirus 
transmission and help build a 
stronger system for the delivery of 
other lifesaving vaccines. Success 
in eliminating cVDPVs depends on 
the eventual withdrawal of all OPV, 
beginning with the withdrawal 
of the type 2 component of tOPV, 
which occurred in April 2016 with 
the globally synchronized switch 
from tOPV to bOPV (“the Switch”). 
As part of this objective, prior to the 
Switch, the Endgame Plan called for 
all countries to introduce one dose of 
IPV in their routine NIP. 

3. Certification of eradication and 
containment of residual polioviruses: 
All 194 WHO Member States will be 
engaged in the work required to meet 
this objective—which aims to certify 
all regions of the world polio-free and 
ensure that all poliovirus stocks are 
safely contained. This work includes 
finalizing international consensus 
on long-term biocontainment 
requirements for polioviruses. Making 

2 The Global Polio Eradication Initiative is a public-private partnership led by national govern-
ments with five partners—WHO, Rotary International, the U.S. Centers for Disease Control and 
Prevention (CDC), the United Nations Children’s Fund (UNICEF), and the Bill & Melinda Gates 
Foundation (BMGF).
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sure that these standards are 
applied is a key element of certifying 
eradication. Through the period of 
this Plan, all six WHO regions will 
have their Regional Certification 
Commissions (RCCs) review 
documentation from all countries 
and verify the absence of WPV in the 
presence of certification-standard 
surveillance. 

4. Planning for post–polio eradication 
transition (”legacy planning”): The 
final objective is to ensure that the 
world remains permanently polio-
free and that the investment in polio 
eradication provides public health 
dividends for future generations.  
The work includes leveraging lessons 
learned from the fight against polio 
for other major health initiatives; and 
making use of the polio infrastructure 
as appropriate.  (1). 

1.1 IPV Introduction and the switch 
to bOPV (“the Switch”)

The second objective of the 
Endgame Plan indicates that all 
OPV needs to be removed to allow 
for complete eradication of all 
poliovirus transmission, starting 
with the type 2 component. 
The plan recommended that all 
countries that had previously 
only used tOPV introduce at least 
one dose of IPV into their routine 
immunization programs prior to the 
global switch from trivalent oral 
polio vaccine (tOPV) that contains 
all three types of poliovirus, to the 
bivalent vaccine (bOPV) which 

contains only types 1 and 3. The 
objective of introducing at least 
one dose of IPV in the routine 
vaccination schedule was to have 
protection against poliovirus type 2 
in case of VDPV type 2 emergence 
or a failure in containment of 
poliovirus type in laboratories. 

In 2014, the Regional (PAHO) 
Technical Advisory Group on 
Vaccine-preventable Diseases 
(TAG) endorsed IPV introduction 
and the switch from tOPV to bOPV 
in the Americas. In October 2015, 
WHO’s Strategic Advisory Group 
of Experts on Immunization (SAGE) 
confirmed a two-week window 
(17 April to 1 May 2016) for the 
global Switch and called for the 
withdrawal of tOPV from the world 
market. Once global eradication 
of polio is certified, use of bOPV 
will also cease. Figure 1 shows the 
timeline for IPV introduction, the 
Switch, and OPV cessation.

1.2 Progress and remaining 
challenges

Strong progress toward global 
polio eradication has been evident 
in the past few years, with more 
and more children in the remaining 
endemic countries now fully 
protected, and thus a declining 
number of WPV cases worldwide. 

Certification of WHO Regions 
as polio-free
The Region of the Americas 
reported its last case of polio in 
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1991, and was certified by the 
International Commission for 
the Certification of Poliomyelitis 
Eradication for the Americas 
(ICCPE) as polio-free in 1994. In the 
25+ years since the certification 
of eradication, the Region has had 
only one outbreak of polio, in Haiti 
and the Dominican Republic (2000–
2001), caused by cVDPV type 1. 

WHO’s Western Pacific Region 
(WPRO) was certified polio free 
in 2000, the European Region 
(EURO) achieved certification in 

Figure 1: Timeline for IPV introduction and the Switch

Source:  (2).
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2002, and the South-East Asia 
Region (SEARO),3 was certified as 
polio-free in 20144—an impressive 
achievement given that countries in 
the region, such as India, were, until 
recently, endemic for the disease. 
With this latest achievement in 
polio eradication, more than 80% 
of the world’s population now lives 
in polio-free regions. The number 
of countries with endemic polio has 
dropped from 125 (in 1988) to the 
current total of three—Afghanistan, 
Nigeria, and Pakistan, where only 
37 cases were reported in 2016 (3). 

3 Bangladesh, Bhutan, Democratic People’s Republic of Korea, India, Indonesia, Maldives, 
Myanmar, Nepal, Sri Lanka, Thailand, and Timor-Leste.

4 For details about this process see the 27 March 2014 press release from WHO’s South-East Asia 
Region: http://www.searo.who.int/mediacentre/releases/2014/pr1569/en/
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Nonetheless, vaccine coverage 
levels are still not optimal, 
especially in insecure and politically 
unstable areas. In addition, as 
polio is an epidemic-prone disease, 
ongoing endemic transmission in 
these three countries will continue 
to threaten polio-free areas 
everywhere, until the disease is 
eradicated.

Cessation of OPV
Meeting the global polio 
eradication goal of eliminating all 
wild and vaccine-related viruses 
requires that the use of OPV must 
eventually be stopped. Until all 
wild polioviruses are eradicated, 
however, most countries will 
continue to use OPV, which is 
still considered the most effective 
vaccine against WPVs. The 
eventual withdrawal of OPV will 
be done in phases, and has already 
begun, with the elimination of the 
type 2 component of tOPV. OPV 
withdrawal began with type 2 
because no cases of WPV2 have 
been detected since 1999, and the 
continued use of OPV2 presented 
more risks than benefits due to 
the potential for reemergence of 
type 2 cVDPV. In accordance with 
the timeline in Figure 1, between 
17 April and 1 May 2016, 155 
countries worldwide (including 
the 36 countries in the Americas) 
simultaneously carried out the 

Switch—withdrawal of the tOPV, 
which contains all three types of 
poliovirus, and replacement with 
the bOPV, which only contains 
poliovirus types 1 and 3. 

Global introduction of IPV: a 
public health milestone
Prior to the SAGE recommendation 
in 2013 that countries include one 
dose of IPV in their immunization 
schedules (Figure 1), 126 countries 
worldwide (including 32 countries 
in the Americas) did not use IPV. 
Therefore, 126 countries had to 
introduce a new vaccine in their 
routine immunization programs 
by end of 2015—the fastest and 
largest global introduction of a 
vaccine in public health history 
(1). As shown in Figure 2, the 
introduction of some vaccines on a 
global scale has taken more than 
10 years. 

Shortages in IPV supply
Unfortunately, due to unforeseen 
global shortages of IPV, 20 
countries in other WHO Regions 
(Africa, Eastern Mediterranean, 
Europe, and Western Pacific) were 
unable to introduce the vaccine 
by the intended deadline, and 
another 30+ countries experienced 
inventory shortfalls. In addition, 
although all 32 countries in the 
Americas that had not used IPV 
previously were able to introduce 
it between early 2015 and early 
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Figure 2: Timeline for introduction of the hepatitis B, Haemophilus influenzae type B 
(Hib), pneumococcal conjugate, and inactivated polio vaccines, by year and number 
of countries, 1990–2013

Source: Global Polio Eradication Initiative.

2016, in March 2017, in response to 
the vaccine shortages, PAHO’s TAG 
recommended that countries in the 
Region using more than 100,000 
doses of IPV per year switch to 
fractional doses. Details about this 
recommendation are available 
in the Ad-hoc TAG Final Report, 
March 2017 (4).
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TAG requested  
that PAHO 

convene a Polio 
Working Group 

to adapt the 
plan for the 

Region of the 
Americas

16
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2. IPV Introduction and the Switch  
in the Americas

In July 2013, after the GPEI’s 
development of the Global Endgame 
Plan, the Regional (PAHO) TAG 
requested that PAHO convene a Polio 
Working Group to adapt the plan for the 
Region of the Americas. With oversight 
from TAG, the group was tasked with 
analyzing 1) polio epidemiology and 
immunization strategies in the Region, 
and 2) the various vaccination policy 
scenarios available in the Region, 
within the context of the global push 
toward polio eradication. Based on 
those assessments, the Polio Working 
Group made recommendations to TAG 
on how to adapt the Endgame Plan 
for the Americas, with a focus on IPV 
introduction (5). 

A WHO position paper on polio 
vaccines, published in January 2014, 
recommended a vaccination schedule 
consisting of a primary series of three 
OPV doses, and at least one IPV dose, 
with an additional dose of OPV at birth 
for endemic countries and countries 
with high risk of case importation. It 
also included the following guidelines: 
“If 1 dose of IPV is used, it should be 
given from 14 weeks of age (when 
maternal antibodies have diminished 
and immunogenicity is significantly 
higher) and can be co-administered 
with an OPV dose. Countries may 
consider alternative schedules based 

on local epidemiology, including the 
documented risk of vaccine-associated 
paralytic polio (VAPP) prior to 4 
months of age. In countries with high 
immunization coverage (e.g., 90%–95%) 
and low importation risk (neighboring 
countries and connections with similarly 
high immunization coverage) an IPV–
OPV sequential schedule can be used 
when VAPP is a significant concern” (6).

Based on these guidelines, and on 
Regional epidemiology, the Polio 
Working Group decided that the 
evidence pointed to recommending IPV 
as first dose, for maximum benefit, and 
because about 50% of VAPP cases 
in the Region are due to the first OPV 
dose (5, 7). The TAG recommended 
that countries in the Americas follow a 
sequential schedule, and included the 
following guidelines: “Countries should 
consider two IPV doses followed by 
two OPV doses. However, if a country 
is considering only one IPV dose, this 
should be administered with the first 
DTP dose and followed by three OPV 
doses” (8). 

Prior to the decision to introduce 
IPV Region-wide, BMGF conducted 
an immunological study of the use 
of one dose of IPV in Chile, and 
multiple studies of combination OPV-
IPV immunization in Cuba, which 
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served as key evidence in support of 
the decision-making process in the 
Region. This study conducted in Chile 
assessed immunogenicity in infants 
after two different IPV-bOPV schedules, 
compared with an all-IPV schedule. The 
study concluded that seroconversion 
rates against polioviruses types 1 
and 3 after the sequential IPV-bOPV 
schedules were non-inferior to those 
found after an all-IPV schedule, and 
that the proportion of infants with 
protective antibodies was high after all 
three schedules (9). Furthermore, one or 
two doses of bOPV after IPV boosted 
intestinal immunity for poliovirus type 
2, suggesting possible cross-protection 
(9). The study also showed evidence 
of humoral priming for type 2 from one 
dose of IPV, suggesting that after the 
use of mOPV2 to control outbreaks 
of wild-type 2 or cVDPV2 after the 
switch to bOPV, humoral immunity 
could be achieved in more than 90% of 
infants previously given one dose of IPV 
containing type 2 (9).

2.1 Implementation of IPV 
introduction and the Switch

Technical support from PAHO’s 
Regional Immunizations team
After the Polio Working Group was 
convened in January and March 
2014 to adapt the Endgame Plan 
to the Regional situation, TAG 
held a virtual meeting in April 
2014. Recommendations from the 
meeting included support of the 
renewed polio eradication efforts, 
and Endgame Plan eradication 
goals, including the permanent 
withdrawal of OPV from routine 
vaccination programs, and the 
use of sequential schedules. 
In addition, to verify that the 
requirements for Polio Endgame, 
the TAG recommended that all 
countries form National Certification 
Committees (NCCs) composed of 
independent experts in different 
areas of public health (8).

Based on TAG’s recommendation, 
and the urgent need to introduce 
IPV and carry out the Switch, 
PAHO’s Regional Immunizations 
team developed a comprehensive 
technical cooperation strategy. The 
strategy included organizing and 
conducting several virtual and face-
to-face meetings, and developing 
and adapting different types 
of support materials (technical 
documents, training materials, 
and communications materials) to 
maximize the chances of successful 
implementation of both the IPV 
introduction and Switch.  
 
PAHO also provided significant 

The written plan was 
instrumental to avoid 
excessive bureaucracy 
within the Ministry 
of Health for the 
introduction of the 
vaccine.

Ecuador
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direct technical cooperation, 
including visits to selected countries 
before they carried out the Switch, 
to ensure maximum preparedness 
and avoid delays.

Meetings/information exchange
In July 2014, TAG met again and 
reiterated its recommendations 
related to polio eradication 
activities. A few weeks later, PAHO 
conducted a virtual meeting with 
the countries to provide more 
information and convey the need 
to introduce IPV Region-wide (10). 
Afterward, a group of immunization 
experts was convened to develop 
a PAHO practical guide for IPV 
introduction (2). 

There was constant 
feedback between the 
Ministry of Health and 
the subnational level. 
We conducted exercises 
in which regions and 
territories got together 
to discuss the technical 
issues surrounding 
administration of the 
vaccine and cold chain.

 
Colombia

In November 2014, PAHO convened 
the face-to-face First Regional 
Polio Meeting in Cancun, Mexico, 
to discuss the implementation of 
the Endgame Plan 2013–2018 for 
the Americas, with an emphasis 
on IPV introduction in routine 
immunization programs. During 
this meeting, the IPV introduction 
guide (2) was disseminated and the 
countries were informed that the 
global supply of IPV only allowed 
for the introduction of one dose of 
the vaccine in each country (except 
in countries that had already 
introduced it in their vaccines 
schedules, in which case the 
schedules were not changed) (11). 

By the first quarter of 2015, PAHO 
had received a formal commitment 
from the 32 countries in the Region 
that had not yet introduced IPV 
to carry out the introduction of 
the vaccine. PAHO formed a new 
Regional Certification Commission 
(RCC) for the Polio Endgame in the 
Region of the Americas, tasked 
with the role of following the 
implementation of the Endgame in 
the Americas, which met for the first 
time in June 2015.

In August 2015, PAHO convened 
the Second Regional Polio Meeting 
in Bogotá, Colombia, to discuss 
the Endgame Plan, and analyze 
advances in the development of 
national plans to carry out the 
Switch, and discuss the new 
guidelines to develop plans for 
detection, notification and response 
for poliovirus type 2 detection post-
Switch (12). 
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In October 2015, PAHO’s Director 
issued a formal letter to Ministries 
of Health of the Americas informing 
them about the declaration of global 
eradication of WPV2 by the GCC 
and noting the significance of the 
declaration in terms of preparation 
for the phased removal of OPV, 
beginning with the Switch, and 
preceded by the introduction of 
IPV (13). The letter also stated that 
SAGE had confirmed the date for 
the global Switch as April 2016, and 
that the Ministers’ leadership would 
be crucial to this process (13).

The Third Regional Polio Meeting 
was held on 30 November and 1 
December 2015 in Brasilia, Brazil. 
The objectives of the meeting 
were to update NCCs, about their 
roles and responsibilities in the 
final phase of polio eradication, 
and National Polio Containment 
Coordinators (NPCCs), about their 
roles and responsibilities for the 
containment of poliovirus. Twenty-
four countries were represented at 
the meeting. 

Support materials. Part of the 
countries’ success depended on 
the availability of technical and 
communication materials to support 
the IPV introduction process. Due 
to time and financial constraints, 
as well as, sometimes, a lack of 
technical capacity on specific 
technical issues, countries often find 

it challenging to develop their own 
materials. 

To help countries overcome this 
challenge, and to promote the 
use of uniform materials and 
communication messages across 
the Region, PAHO developed 
a practical guide for IPV 
introduction (3), and adapted and 
expanded materials developed 
by GPEI’s Immunization Systems 
Management Group (IMG).5 These 
materials were shared with the 
countries, in editable formats 
(Microsoft Word documents or 
PowerPoint slides), to allow for 
adaptation as needed. 

They included technical documents, 
training and communications 
materials.

Technical documents. PAHO’s 
practical guide for IPV introduction, 
available in English, French and 
Spanish (2), presents relevant 
technical information, and describes 
strategies to help national health 
teams plan and prepare for the 
introduction of IPV in their routine 
vaccination programs. The primary 
audience for the guide includes 
national and subnational program 
managers and decision-makers.
 
Training materials and tools.
The introduction of IPV meant 
that every frontline health worker 
across all levels needed to be 

5 Representatives from the polio program and routine immunization program of the following core 
partners: BMGF; CDC; Gavi, the Vaccine Alliance; Rotary International; Task Force for Global 
Health (TFGH); UNICEF; and WHO.
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trained and equipped with the skills 
required for proper administration 
and registration of IPV and 
communication with caregivers 
and communities about polio 
and IPV. To support countries in 
developing proper training for health 
care workers, WHO developed 
training modules to address each 
required step in IPV introduction—
from vaccine administration, to 
“cold chain,” to adverse events, to 
communication. PAHO then adapted 
the materials to the Region of the 
Americas and shared the modules 
with the countries in an editable 
format so that countries could 
further adapt them to their specific 
needs.
The IPV training materials consist of 
seven PowerPoint modules (14):

• Module 1: Introduction to the polio 
endgame rationale and IPV vaccine

• Module 2: Inactivated poliovirus 
vaccine (IPV) attributes and storage 
requirements

• Module 3: IPV schedule, eligibility, 
and contraindications; 

• Module 4: IPV vaccine administration

• Module 5: Recording and monitoring 
administration of the inactivated 
poliovirus vaccine (IPV)

• Module 6: Monitoring Events Sup-
posedly Attributable to Vaccination 
or Immunization (ESAVIs)

• Module 7: Communication with 
parents, caregivers, and health 
personnel about IPV and multiple 
injections) 

Another training document—
Multiple Injections: Acceptability 
and Safety (15)—was developed 

to help health care workers 
understand the important role they 
play in the public’s acceptance of 
the IPV, and the evidence of vaccine 
safety. This document also provides 
evidence on the safety of vaccine 
co-administration, and guidelines 
for introducing a new injectable 
vaccine, including appropriate 
answers to common questions 
from patients and caregivers, in 
order to improve communications 
messaging, like the publications 
listed below.

Communications materials and 
tools. Various communication 
materials and tools were developed 
for use by NIP managers and 
communication specialists, 
including the Issues Management 
Guide (16) and the Media Resource 
Kit (17). The Issues Management 
Guide was designed to help 
countries produce communications 
material about unexpected 
situations, and included guidance 
on 1) providing a rationale for OPV 
cessation and IPV introduction, 
2) determining whether to 
respond or communicate about 
a specific issue, 3) best practices 
for developing a communication 
plan and key messages, and 4) 
managing reactive issues. The 
Media Resource Kit contains 
practical guidance on 1) developing 
key messages for IPV introduction, 
including spokesperson question 
and answers; 2) avoiding common 
errors in communication activities; 
3) writing press releases, and 4) 
organizing a press conference. 
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In 2015, all support materials 
were made available in English, 
French, and Spanish, through the 
PAHO website,6 and direct email 
communications to in-country 
PAHO immunization focal points. 
In addition, “walk-throughs” of 
the materials were performed via 
virtual training sessions and during 
face-to-face Regional meetings. 
PAHO’s in-country communication 
focal points and their immunization 
counterparts were involved in the 
development of the communication 
materials to allow for a more 
integrated approach to the use of 
the materials in each local setting. 
Given the multiple languages spoken 
in the Region, the discussions and 
training sessions were conducted 

We had a virtual call with 
communications people from the 
countries, and we explained the 
Switch, and the tools that were 
going to be available. PAHO 
allowed the countries to adapt 
the materials as needed, which is 
crucial. Internal transparent and 
clear communication was also key 
to the success of the switch. 

Lauren Vulanovic,  
Communication Specialist, FGL/PAHO

with simultaneous translation.

Guidelines. WHO sent guidelines for 
the Switch to PAHO headquarters, 
where they were translated and then 
shared with countries. PAHO asked 
the countries to share their plans 
for the Switch by mid-2015 so that 
they could be reviewed by PAHO’s 
Immunizations team to ensure that 
they were complete. 
 
Dashboard. PAHO also developed 
a dashboard for monitoring the 
countries’ implementation of key 
preparation activities for the IPV 
introduction and Switch. Country 
representatives were asked to 
update the dashboard each month 
with the latest status of these 
activities. The dashboard listed 
41 activities, and the optimal 
period for their implementation 
to guarantee a safe vaccine 
switch, and thus allowed for quick 
identification of any part of the 
program falling behind schedule or 
requiring greater attention. Of the 
41 activities, 18 were designated 
as “milestones”—important steps 
that once completed helped ensure 
a successful Switch, whereas failure 
to meet them compromised the 
safety of the vaccine switch in the 
country and, consequently, in the 
Region. This tool was useful for RCC 
and NCC members, NIP managers 
and personnel, and PAHO to follow 
up with the progress and detect 
difficulties or delays. Figure 3 shows 
the steps and milestones from the 
dashboard. 

6 http://www.paho.org/hq/index.php?option=com_content&view=article&id=10461%3A2015-ipv-
training-modules&catid=1875%3Apolio-highlights&Itemid=2244&lang=en
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Figure 3: Activities and milestones tracked by the PAHO dashboard to gaurantee  
a safe Switch

Nº Quarter Milestone Activity

1 2015, Q-2 First tOPV Inventory 

2 2015, Q-2 * National Certification Committee is formed
3 2015, Q-3 Estimation of needs of tOPV through April 2016
4 2015, Q-3 * Estimation of needs of bOPV for April 2016
5 2015, Q-3 * Development and apporval of National Switch plan, including a timeline and budget
6 2015, Q-3 * bOPV is licensed, if necessary
7 2015, Q-3 National Coordination Committee is established
8 2015, Q-3 Departmental Coordination Committees are established
9 2015, Q-3 Municipal Coordination Committees are established

10 2015, Q-3 Revision of the country regulations for disposing of vaccines and identification all 
disposal centers and mechanisms for destructions

11 2015, Q-4 Development of a training plan
12 2015, Q-4 * Development of training materials for health workers
13 2015, Q-4 Development of training materials for institutions and organizations involved in the 

process
14 2015, Q-4 Workshop for Health Authorities and technical professionals at the departmental level
15 2015, Q-4 Workshop for Health Authorities and technical professionals at the municipal level
16 2015, Q-4 * Identification of technical professionals that will support the Switch process
17 2015, Q-4 Adaption of forms and informations systems for vaccine doses applied
18 2015, Q-4 Evaluation the storage capacity at all levels of the cold chain
19 2015, Q-4 Second tOPV inventory
20 2015, Q-4 * Development of a tOPV withdrawal and disposal plan
21 2015, Q-4 Simple sticker design that says: "DO NOT USE tOPV"
22 2015, Q-4 Development of supervision/monitoring plan
23 2015, Q-4 Development of bOPV distribution plan
24 2016, Q-1 * Switch funds are available at all levels
25 2016, Q-1 * Selection and training of Switch Supervisors
26 2016, Q-1 * Training of health workers at all levels
27 2016, Q-1 * Arrival of bOPV at the national level
28 2016, Q-1 Inform regions and districts of the nearest disposal sites
29 2016, Q-1 * Confirmation that disposal sites are ready
30 2016, Q-1 Training of independent switch monitors
31 2016, Q-1 * Distribution of bOPV and registration forms to all health levels
32 2016, Q-2 Switch * Removal of tOPV from cold chain, and placement in boxes/bags with stickers that 

say "DO NOT USE tOPV"
33 2016, Q-2 Switch All tOPV from the vaccination posts are returned to the municipal level

34 2016, Q-2 Switch * All tOPV  is sent to the closest disposal center
35 2016, Q-2 Switch Supervisor revision that all tOPV has been removed and bOPV is in use

36 2016, Validation Switch monitor reports are compiled
37 2016, Validation * Independent switch monitors confirm the withdrawal of tOPV
38 2016, Validation Development of Final Switch Report
39 2016, Validation * Final Switch Report is sent to the National/Subregional Certification Committee
40 2016, Validation Declaration confirming withdrawal and disposal of tOPV is drafted
41 2016, Validation * Declaration has been sent to National/Subregional Certification Committee
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Roles and contributions of  
other partners

The remarkable success of the 
IPV introduction and Switch in the 
Americas would not have been 
possible without the support of 
several international and regional 
partners, particularly through the 
collaboration of the IMG partners 
including WHO Headquarters, 
UNICEF, the CDC, the TFGH, and 
Gavi. These agencies provided 
valuable support to the Region, 
including technical and/or financial 
support for decision-making, 
planning and preparation, 
implementation, and validation 
for both IPV introduction and the 
Switch. 

The UNICEF Regional Office for 
Latin America and the Caribbean 
played a role in advocacy, social 
mobilization, and preparation and 
validation for the Switch. 

Financial support from multiple 
international sources was 

channeled through Gavi and GPEI 
for some countries. These funds 
supported gaps in national budgets 
for IPV introduction and the 
Switch, principally for coordination, 
planning and preparation, social 
mobilization, advocacy, training, 
human resources, and evaluation. 

Some countries reported additional 
technical and financial support 
from other partners, such as Rotary 
International, which played an 
important role in the promotion of 
IPV introduction and in independent 
monitoring of the Switch. 

2.2 IPV introduction: process, 
evaluation, analysis, and results

Nineteen countries in the Americas 
were already using the IPV in their 
national immunization schedule 
when TAG recommended the 
introduction of IPV Region-wide in 
2014. The remaining 32 countries 
introduced IPV over the next two 
years (22 countries in 2015 and 10 
countries in the first four months of 
2016). Figure 4 shows the names 
and number of countries that 
introduced IPV each quarter during 
2015–2016.

Although 12 countries had initially 
planned to introduce more than 
one dose of IPV, because of the 
global vaccine shortage, the PAHO 
Regional Immunizations polio team 
ultimately recommended the use of 
only one dose of IPV in all countries 
(except those that were using a 
schedule with multiple IPV doses 
before 2015). 

Team 
responsible for 
disposal of tOPV  
Colombia 2016
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Figure 4: Timeline for IPV introduction: number of countries per quarter (Q), Region 
of the Americas, 2015–2016a
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a 2015-Q1: Colombia; 2015-Q2: Anguilla, Grenada, Saint Vincent & the Grenadines; 2015-Q3: Dominica, Guyana, Jamaica, 
Turks and Caicos; 2015-Q4: Antigua and Barbuda, The Bahamas, Barbados, Belize, Dominican Republic, Ecuador, Honduras, 
Nicaragua, Paraguay, Saint Kitts & Nevis, Saint Lucia, Suriname, Trindad and Tobago, Virgin Islands (UK); 2016-Q1: Bolivia, 
Chile, Cuba, Curaçao, El Salvador, Guatemala, Haiti, Montserrat, Venezuela; 2016-Q2: Argentina.

PAHO survey for countries that 
introduced IPV
To analyze the implementation 
process, in March 2016, PAHO sent 
out a survey on IPV introduction 
via email to the 32 countries in 
the Region that had completed 
it in 2015 or 2016 as part of the 
Endgame Plan. The survey (Annex 
A) was directed to the immunization 
focal points in each PAHO country 
office with the request that the 
NIP team complete it and return it 
to PAHO headquarters within one 
month. Of the 31 survey questions, 
11 required either nominal 
(multiple-choice) or brief descriptive 

responses (e.g., time involved in 
the decision-making process, date 
of IPV introduction, etc.). The other 
20 questions were open-ended 
and requested lengthier descriptive 
responses about the IPV introduction 
process, including neutral aspects 
and facilitators and barriers.

Of the 32 countries in the Region 
that implemented IPV in 2015–
2016, all but one (Montserrat) 
completed the survey. The 
31 respondents included 17 
English-speaking countries in the 
Caribbean, one French-speaking 
country (Haiti), and 13 Spanish-
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speaking countries from Latin 
America and Spanish-speaking 
Caribbean countries. Of the 31 
respondents, 15 were island 
countries and 16 were non-island 
countries. This information helps 
provide context to the findings, as 
the island countries have some 
distinct technical and operational 
mechanisms that differentiate them 
from the non-island countries. For 
example, most of the Caribbean 
countries do not have a NITAG, 
and some countries have special 
logistical and communication 
challenges due to their geography.

Survey results
The main survey findings are 
provided below by category 
(decision-making, planning and 
preparation, IPV introduction, 
and communications). Qualitative 
content analysis was used to 
evaluate the responses to the open-
ended question. One study limitation 
worth noting is that all countries 
completed the survey in March 

2016 even though the vaccine was 
introduced at different times (e.g., 
some countries introduced IPV close 
to the survey date whereas others 
introduced it up to one year prior), 
creating the potential for recall and 
other types of bias.

Decision-making
One of the greatest successes 
of IPV introduction in the Region 
was the unprecedented speed 
of the countries in adopting the 
vaccine after the GPEI and TAG 
recommendation. Of the 31 
countries, 26 (86%) made the 
decision to introduce IPV in six 
months or less, and 17 of them  
took only one to three months to 

introduce the vaccine. 

About half of the countries that 
responded to the survey (15 out 
of 31) said the NIP was the sole 
initiator of the decision-making 
process. The remaining 16 countries 
said the NIP and Ministry of 
Health co-initiated the process. 
Several countries mentioned the 
Ministry of Health (7 out of 31) and 
professional associations (6 of 31) 
as national entities that provided 
support to the decision-making 
process. Twenty-four countries out 
of 31 said that PAHO and 12 other 
international and regional entities 
provided support. Not surprisingly, 
almost all countries (29 of 31) said 
that Ministry of Health authorities 
had the final say on the decision to 
introduce IPV. Only three countries 
said that the Presidency or the 
Ministry of Finance (or both) was 
involved in the final decision.

Partners were PAHO, 
UNICEF, Rotary Suriname, 
[and the] Ministry of Health, 
and where we had to 
deal with the districts, all 
[government administrative 
officials] were heavily 
involved.

Suriname
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With the support of the MoH, we identified 
strategic key partners to support us throughout 
the process, and the pediatrics associations 
together with a political-technical leader 
were of huge help in this regard. Having this 
leader as president of the committee was 
very helpful, and then we went to present the 
plan to professors of all universities and to the 
pediatrics associations of the main provinces.

 
Nicaragua

Despite the World Health Assembly 
(WHA) mandate to introduce the 
vaccine, and TAG’s recommendation 
endorsing the introduction, several 
countries chose to consult their 
National Immunization Technical 
Advisory Group (NITAG) prior to 
making the final decision. Most 
non-island countries in the Region 
(13 of 15) involved their NITAG in 
the process, whereas the Caribbean 
subregion decided to discuss the 
issue at their EPI managers meeting, 
which resulted in a subregional 
endorsement of both the IPV 
introduction and the Switch.

Surprisingly, the majority of the 
countries in the Region (21 of 
31) did not report any difficulties 
in the IPV introduction decision-
making process. Only four countries 
mentioned financial issues as a 
complication. 

Global commitment was the 
most frequently mentioned factor 
facilitating the decision to introduce 
IPV (reported by 9 countries 
or 29%), followed by national 
political support and commitment 
(6 countries or 19%), a TAG 
recommendation (5 countries or 
16%), and availability of supporting 
evidence to rationalize the change 
(4 countries or 13%).

The decision to introduce IPV was 
covered by the media in almost 
half the countries (14 of 31), with 
radio as the most popular medium, 
followed by newspapers, and then 
TV. In most of the countries that 
announced the decision through 
the media (9 of 14), the coverage 
was positive, but in a few (3 of 14 
countries), the media had either 
expressed concern about adding 
one more shot to the well-child visit 
or had a neutral opinion about the 
introduction (2 of 14 countries). 
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Planning and preparation
Two-thirds of the countries (20 of 
31) did not need to make changes 
to their EPI infrastructure to prepare 
for IPV introduction and the 
remaining one-third (11 of 31) did 
need to make changes. The required 
changes included expanding the 
cold chain (6 of 11 countries) and 
updating the immunization records 
and report forms to include IPV (4 
of 11 countries).

To prepare health care workers for 
the introduction, all 31 countries 
used face-to-face training, and 
most of the countries (29 of 31) 
used printed materials. One-third 

of the 31 countries conducted 
virtual meetings, and a few 
used other strategies, including 
teleconferences.

Most countries (26 of 31) received 
technical support, about half of 
the countries (15 of 31) received 
financial support, and five countries 
received logistical support.

Vaccine introduction
Logistics. Of the 31 countries 
responding to the survey, 25 
introduced IPV simultaneously 
nationwide and six countries 
introduced it in phases. The 
countries with phased IPV 
introduction included Barbados, 
Bolivia, Guyana, Haiti, Saint Kitts 
and Nevis, and Suriname. 
In about two-thirds of the countries 
(22 of 31), introducing the IPV 
meant that children would receive 
three injectable vaccines (instead of 
two) in a single visit.

Communications
Communications messaging to 
parents and caregivers about IPV 
introduction was mostly in the 
form of printed materials (10 of 31 
countries) and face-to-face talks 
(6 countries); one country also 
used radio. Health care workers 
only received printed materials 
(10 countries) and face-to-face 
communications (5 countries). 
The general public received 
communication messages about 
the IPV introduction mostly by 
radio (16 countries) and printed 
communication (13 countries), along 
with TV programming (7 countries).

The staff was very worried  
about the fact that we had 
to add another injectable 
vaccine. So we made a 
practical demonstration 
of how to give the child 
the two injections at the 
same time to the regional 
supervisors and they 
recorded it with their 
phone and took it back to 
their health centers. And 
that gave everybody piece 
of mind.

 
Guyana
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A surprising large number of 
countries (24 of 31) said they 
did not perceive any challenges 
in communications about the 
introduction of IPV. Of the seven 
countries that did mention 
challenges, four of them said 
they were related to the vaccine 
changing from a drop to a shot.

In about two-thirds of the 
countries (22 of 31), the public 
had a positive reaction to the IPV 
introduction. Representatives of 
nine of the countries said the public 
had initial concerns, but after 
the communication efforts, they 
embraced the change.

Lessons learned by countries
Several themes emerged from the 
survey responses about facilitators 
and barriers in the IPV introduction 
process. A summary of positive and 
negative factors is listed below.

Facilitators
Overall, the dominant themes for 
facilitators of IPV introduction 
were 1) commitment, engagement, 
or buy-in from the different 
stakeholders, and 2) knowledge 
about the vaccine among different 
stakeholders. In terms of specific 
contributions, the support PAHO 
provided to the countries through 
either technical cooperation or 

We had a communication plan for it, so 
there were flyers printed and posters 
printed to inform the general public; we 
worked with Rotary Suriname to get help 
with funding, and we organized a polio 
walk to raise awareness with vaccination, 
especially polio vaccination. Then we did 
the launch of IPV to mark the first IPV 
vaccination, which was held at a hospital 
and the Minister was there, as well as 
PAHO and UNICEF representatives...

 
Suriname
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dissemination of guidelines and 
other materials was the most 
prominent facilitator for the Regional 
introduction of IPV, mentioned 
by more than two-thirds of the 
countries (23 of 31). Other important 
positive factors were staff training 
(mentioned by 19 of 31 countries); 
political will and support (17 of 31 
countries); commitment of staff 
(17 of 31 countries); international 
commitment to the need for global 
IPV introduction to achieve polio 
eradication (14 of 31 countries); 
and the experience, preparedness, 
and planning of the EPI (13 of 31 
countries). Figure 5 shows eight 
facilitators of the IPV introduction 
process by number of mentions by 
the 31 countries. 

Barriers
The survey respondents mentioned 
four main barriers to the IPV 
introduction process, shown in 
Figure 6. Negative perceptions of 
the change in the vaccine from 
drops to a shot and/or the addition 
of one more shot per health 
service visit were the barriers 
most frequently cited (mentioned 
by 19 of 31 countries). For the 
majority of the countries (23 of 
31), adding IPV to the routine 
immunization schedule meant three 
vaccine injections (versus two) for 
a 2-month-old child in a single 
visit. However, many countries 
that expressed concern about an 
increase in the number of injections 
per visit (9 of 31) also noted that 

Figure 5: Eight facilitators of the IPV introduction process based on number  
of mentions from country survey respondents (n = 31), Region of the Americas, 2016
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Figure 6. Main barriers to the IPV introduction process, by number of mentions from 
country survey respondents (n = 31), Region of the Americas, 2016

after careful communications 
messaging, and training of health 
care workers, both the public and 
the staff felt reassured, and in 
the end the public had a positive 
reaction to IPV introduction.

Staff training was the second most 
frequently mentioned barrier for IPV 
introduction, along with insufficient 
or delayed training (with 12 of the 
31 countries mentioning one or 
both of those factors), reinforcing 
the notion that staff training played 
a pivotal role in the success of IPV 
introduction in the Region. 

Eight of 31 countries reported 
financial constraints as a factor 

that hindered the IPV introduction 
process. Given this outcome, the 
commitment of the countries of 
the Americas to immunization 
in general, and polio elimination 
specifically, is clear, as all countries 
in the Region without exception 
introduced the vaccine regardless 
of financial constraints. 

Insufficient monitoring or 
supervision in the field was 
another factor hindering the IPV 
introduction process, according to 
several countries (8 of 31). 

A variety of other difficulties were 
reported, but only by a handful of 
countries for each one.
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Reflections
When asked what they would 
have done differently in the IPV 
introduction process, 10 of the 31 
country representatives did not 
state anything that they would have 
done differently. The rest (21 of 31) 
said they would make the following 
changes, among others:

• Increase communication about 
the vaccine introduction to doctors 
in the private sector and to other 
stakeholders (6 of 31 countries);

• Enhance supervision activities  
(5 of 31);

• Strengthen training of health care 
workers (4 of 31);

• Conduct earlier, better planning (3 
of 31).

PAHO support materials.
More than 90% of the countries in 
the Region (28 of 31) used PAHO’s 
practical guide for IPV introduction 
(2), and almost all of them (27) 
said it was very useful. The same 

proportion of countries used the 
technical documents, and 22 (67%) 
said they were very useful. About 
70% of the countries used the IPV 
training modules (14) and every user 
said that they were very useful.   

Country representatives made the 
following comments about the 
PAHO training materials:

• The materials were not as useful as 
they could have been because some 
of them arrived late, after we had 
already finalized our introduction 
and communication plan. 

• There were multiple technical 
documents, and at times this was 
confusing. It would have been 
more efficient if there were only 
one or two documents, such as the 
practical guide (2) and guidelines for 
social communication.  

• It would have been helpful to have 
had a feedback questionnaire to 
distribute to health workers and 
parents post-vaccination.

 
Technical support. 
About two-thirds of the respondent 
countries (20 of 31) did not mention 
any type of technical support 
that they thought would have 
been useful but was not provided. 
The remaining 11 countries 
mentioned the need for 1) more 
in-country support (e.g., more 
presence of PAHO country office 
representatives in the field) (4 
countries); 2) more support in the 
communication and dissemination 
of messages (2 countries); and 3) 
other types of support (5 countries). 

It would have been better 
if we had a stronger 
communication plan, 
because the private 
sector was not aware of  
the rationale behind the 
introduction of IPV. 
  

Ecuador
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2.3 tOPV-to-bOPV switch: process, evaluation, analysis, and results

In April 2016, 36 countries in the Americas switched from tOPV to bOPV as 
part of the global Endgame Plan. 
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Paraguay
Peru
Dominican Republic
Saint Kitts & Nevis
Saint Lucia
Saint Vincent and the 
Grenadines
Suriname
Trinidad and Tobago
Turks and Caicos 
Islands
Venezuela
Virgin Islands (UK)
Brazil
 
Mexico

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29

 
30
31
32

 
33
34
35

 
36

26-Apr
26-Apr
29-Apr
26-Apr
26-Apr
25-Apr
18-Apr
27-Apr
1-May
19-Apr
25-Apr
26-Apr
1-May
29-Apr
26-Apr
1-May
26-Apr
1-May
29-Apr
26-Apr
26-Apr
25-Apr
22-Apr
18-Apr
1-May
25-Apr
26-Apr
26-Apr
26-Apr
 
26-Apr
26-Apr
26-Apr
 
1-May
26-Apr
Withdrew all tOPV on 31 March / First bOPV 
campaign in September 2016
Withdrew all tOPV on 28 February / First bOPV 
campaign in October 2016

Países/Countries Switch Date

SWITCH DATES
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PAHO survey for countries that 
implemented the Switch

In July 2016, PAHO administered 
a survey about the Switch (Annex 
B) to representatives of the 36 
countries through the same 
channels used to carry out the 
survey on IPV introduction (email 
communications between PAHO 
country office representatives and 
each country’s NIP). All 36 countries 
completed the survey, and PAHO 
analyzed the information it received 
using the methodology described in 
the IPV introduction section above. 

Survey results
Decision-making
All countries had Switch 
coordination committees to 
facilitate the Switch. In addition, 
13 of the 36 countries had 

In terms of the switch, some countries 
felt a little pressured with the timing, 
because of other activities that they 
had to complete, such as containment, 
a report of sustainability of measles, 
rubella, and CRS elimination, 
Vaccination Week in the Americas 
activities, and the submission of the 
WHO/UNICEF JRF. However, despite 
this, countries prioritized the Switch. 

 
PAHO Caribbean  

Subregional Office

Regional-level committees, 10 
had department-level committees, 
and eight had municipal-level 
committees. Some countries (11 of 
36) used subcommittees, including 
those specializing in logistics, 
containment, surveillance, and 
communications, among others, to 
help coordinate the Switch. A little 
less than half of the countries (14 
of 36) used an already-existing 
committee for this purpose. 

The Ministry of Health departments 
most frequently involved in the 
Switch coordination committees 
included Epidemiology (7 
countries), Public Health (6 
countries), and Surveillance (3 
countries), among others.

Most countries (25 of 36) indicated 
that other (non–health sector) 
ministries did not participate in 
Switch coordination committees. 
Some countries mentioned 
participation in the committee(s) 
by Ministries of Education (3 
of 36), along with Ministries of 
Agriculture, Finance, Natural 
Resources and Environment, 
Defense, Interior, and Labor (1 of 
36 countries for each one). 

A total of 23 of 36 countries said 
actors outside the government 
participated in the Switch 
committee(s), including private 
institutions and individual 
professionals as well as 
members of Rotary International, 
professional associations, 
universities, and scientific societies, 
among others. Beyond their 
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participation in the committees, 
these actors played a significant 
role in all stages of the Switch 
process, with 19 countries 
reporting participation of regional 
and international organizations, 10 
reporting involvement of scientific 
societies, 6 reporting involvement 
of NGOs in the process, and 3 
reporting support from Rotary 
International.

Planning and preparation
The countries reported the 
development of specific plans for 
a variety of activities related to 
the Switch, including training (35 
of 36 countries); bOPV delivery 
and distribution, and tOPV 
withdrawal and destruction (33 
of 36); supervision (29 of 36); 
communication (22 of 36); and 
information systems (14 of 36).

All countries used face-to-face 
training as the main training 
methodology but also reported 
frequent use of a mixed 

An important factor for our 
success during the Switch 
was hiring four independent 
consultants to verify that 
staff were trained prior to the 
Switch, and after the Switch to 
verify the absence of tOPV in 
the cold chain.

Nicaragua

methodology, including virtual 
training (29 of 36) and printed 
materials (27 of 36). More than 
two-thirds of the countries (27 
of 36) used cascade training 
(“training of trainers”) to train 
health providers participating in 
the Switch at different levels. The 
main training materials used were 
Microsoft PowerPoint presentations 
(all 36 countries) and printed 
materials (31 of 36 countries); 
about one-third of the countries 
used videos (14 of 36). 

Almost half the countries (17 of 
36) had to make changes to their 
information system in order to 
adapt it to the new schedule.

More than half the countries (20 
of 36) said they implemented 
supplementary vaccination 
activities to prepare for the Switch. 
Of those, most (16 of 36) carried 
them out nationwide. 

The Switch, data  
from LAC suggest 
that all countries were 
able to conduct the 
Switch successfully, 
which denotes a 
strong health service 
infrastructure.

 
Eliseu Waldman,  

RCC member
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Logistics. Of the 36 countries, 24 
received their delivery of bOPV at 
in-country health facilities before 
the day of the Switch, and nine 
received their supply of bOPV on 
the Switch day. The remaining 
three countries—Brazil, Cuba, and 
Mexico—only used OPV in their 
campaigns, so the logistics of their 
Switch plans were different. As 
shown in Table 1, in those three 
countries, the last tOPV campaign 
was conducted before the April 
2016 Switch date, and the first 
bOPV campaign was conducted 
after the Switch date (Table 1).  

At first people wanted to know why 
[we were making] the Switch… It took 
a lot of explanations. We had to go to 
each region and explain, and share 
the guidelines.

Guyana

Communications
A total of 29 of the 36 countries 
said they had targeted different 
audiences with specific 
communication activities. Almost 
all countries targeted health care 
workers; some countries also 
targeted parents and caregivers, 
the media, and the general public.

Almost all countries (34 of 36) 
conducted briefings with key 
stakeholders such as pediatricians, 
medical associations, and NGOs, 
before the Switch. Half of the 
countries (17 of 36) said they had 
organized or produced media or 
public communication activities 

Table 1: Dates of last tOPV campaign (pre-Switch) and first bOPV 
campaign (post-Switch) in Brazil, Cuba, and Mexico, Region of the 
Americas, 2016

Country

Brazil

Cuba

Mexico

August 2015

March 2016

February-March 2016

September 2016

February 2017

October 2016

Last tOPV campaign First bOPV campaign
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or materials, such as press 
releases. In addition, half of the 
countries (17 of 36) said they had 
a risk communication or crisis 
communication plan in place. The 
most common communication 
materials reported by the countries 
were posters or brochures 
(mentioned by 18 of 36 countries), 

press releases (mentioned by 11 
of 36 countries), and radio spots 
(mentioned by 10 of 36 countries).

Validation and supervision. All 
36 countries validated the Switch 
through independent monitoring. A 
total of 30 out of the 36 countries 
implemented the validation of 
100% of warehouses and 10% 
of vaccination services within 
the recommended 15-day period 
following the national Switch 
date and submitted validation 
reports to PAHO. The remaining six 
countries were able to complete 
the validation of the Switch, but 
required additional time. After 
the validation, all 36 countries 
completed their supervision of 
the Switch by visiting 100% of 
warehouses and vaccination 
services within three months of the 
Switch date with their regular staff. 
All country reports were reviewed 
first by the NCC and subsequently 
by the RCC (Table 2). 

 

Table 2: Summary of the Switch supervision in warehouses and vaccination services and 
number of doses of tOPV destroyed, according to the country Switch reports (n = 36),  
Region of the Americas, 2016 

One measure we used to know 
whether the communication was 
working was to see the tone of the 
messages in the media, and we saw 
mostly positive or neutral messages, 
which was a good indication that 
things were going well.

 
Lauren Vulanovic, 

Communication Specialist, FGL/PAHO

Warehouses
(n= 6,132)

# with
tOPV

in cold
chain

a Three of the 36 countries (Brazil, Cuba, and Mexico) were not included in calculation as they only use bOPV in campaigns.
b Most countries used incineration to destroy their supply of tOPV.

50 11 11 220 31 95% 5,995,247 100%

# with tOPV
outside

cold chain
without 

label

# with
tOPV

in cold
chain

# with tOPV
outside

cold chain
without label

% with 
bOPVa 

availability  

% with IPV 
availability

#  
destroyedb

%  
destroyedb

Vaccination services  
(n=98,253)

Doses of tOPV leftover 
(n=5,995,247)
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Based on the visits to the 6,132 
warehouses, 50 (0.8%) still had 
tOPV in the cold chain while 11 
(0.2%) had tOPV outside the cold 
chain and not properly labeled. 
Based on the visits to the 98,253 
vaccination services, 220 still had 
tOPV in the cold chain and 31 had 
tOPV outside the cold chain and 
not properly labeled. A total of 
5,995,247 doses of leftover tOPV 
from warehouses and vaccine 
services were destroyed. The most 
common method of destruction 
was incineration. Of all service 
points across the 33 (out of 36) 
countries that use bOPV in their 
routine immunizations, 95% had the 
bOPV vaccine. Of all service points 
across all 36 countries, 97% had IPV 
available. Of the 3% of service points 
that did not have IPV available, 
2.5% were in one country, which, at 
the time of the survey, had difficulty 
obtaining their supply of IPV.

We are going through 
a period of high risk 

of infectious diseases 
worldwide, and it seems 

that the containment and 
switch activities constitute 

a great learning experience 
for future challenges.

 
Eliseu Waldman,  

RCC member

Lessons learned by countries

Facilitators 
Facilitators (“best practices”) for the 
Switch are shown in Table 3. 

We started providing 
the bOPV to the medical 
missions in remote 
areas earlier than the 
Switch date, but we 
packed it in a special 
manner and labeled it 
to make sure it was not 
administered prior to 
the Switch date. Then 
we did an inspection to 
ensure that all the tOPV 
was removed... . We 
didn’t have difficulties 
except for the fact that 
the medical missions 
delivered the tOPV a little 
bit later than they should 
have. The three missions 
that handled it had bad 
weather, so the boat and 
car trip had to be delayed 
a few days…

 
Suriname
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Barriers  
A total of 42% of the countries (15 of 
36) said they did not encounter any 
obstacles in the planning process. 
About half of the 21 countries that 
did encounter obstacles mentioned 
concomitant events as a factor that 
made the planning more difficult (11 
countries).

A total of 39% of the countries 
(14 of 36) did not mention any 
obstacles in the implementation of 
the Switch. Vaccine transportation–
related issues (cited by 7 countries) 

were the most frequently 
mentioned obstacles. 

Of the 36 countries, 11 (30%) did 
not mention any obstacles in the 
validation process. The remaining 
countries mentioned insufficient 
financial resources to carry it out, 
or delays in receiving the validation 
forms from the lower level of the NIP.

Table 3 and Figures 7 and 8 show 
positive and negative factors 
(facilitators and barriers) affecting 
the Switch, from the countries’ 
perspectives.

We should have done an 
evaluation [beforehand] 
— sat down with each 
coordinator and observed 
each installation — which 
ones were functioning and 
which ones were not — and 
evaluated the cold chain 
status. We should have 
verified that the status of 
health centers in each region 
was as reported.

Panama

Mother takes  
her child to 

receive bOPV,  
Colombia 2016



Lessons Learned on IPV Introduction and the Switch from tOPV to bOPV in the Americas40

Table 3: The tOPV-to-bOPV Switch: “best practices”  
and recommendations

Facilitator mentioned most frequently overall:

Commitment of health care workers (cited by 19 of 36 countries)

Facilitator mentioned most frequently by area: 
Planning

 Staff training (cited by 15 countries)
  PAHO technical support and documents (cited by 11 countries)
  Commitment of health care workers (cited by 9 countries)
  Involvement of health care workers and key national players 

(cited by 9 countries)
  Political will (cited by 7 countries) 

 Commitment of health care workers (cited by 10 countries)
 Monitoring and supervision activities (cited by 5 countries)
 Staff training (cited by 4 countries)

Commitment/support of stakeholders involved in the validation process 
(cited by 12 countries)
External support (technical or financial) (cited by 10 countries) 

Earlier initiation of planning (cited by 5 countries)
More supervision (cited by 5 countries)

Implementation

Validation

Recommendations
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Figure 7: Eight facilitators of the Switch based on a survey of countries 
(n = 36), Region of the Americas, 2016

Switch Facilitators 

PAHO 
technical support 
and documents

Monitoring 
and 

supervision 
activities

Involvement of 
health care workers 

and key national 
players

External 
support 

(technical or 
financial)

Commitment  
of healthcare 

workers

Commitment/support 
of stakeholders involved 

in the validation 
process

Political will

Staff training

The size of each circle is proportional to the frequency in which the facilitator was mentioned by the countries.
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Figure 8: Main barriers to the switch to bOPV based on a survey of countries 
(n = 36), Region of the Americas, 2016

Vaccine 
transportation-related

issues

Insufficient  
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resources 
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Concomitant  
events 
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Countries with no 
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the Switch

Countries with  
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in the validation 
process

Delays in  
receiving 

the validation 
forms from 
the lower 

level

Switch Barriers 

The size of each circle is proportional to the frequency in which the barrier was mentioned by the countries.
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Recommendations
PAHO support. When asked how 
satisfied they were, in general, with 
PAHO’s support for the Switch, 35 
responded, and all 35 countries 
had a positive view. Two-thirds 
of the respondent countries (21 
of 35) rated PAHO’s support as 
“very good,” and the remaining 
14 countries rated it as “good.” 
Countries that said the support 
from PAHO was “good” (and not 
“very good”) mentioned vaccine 
supply issues (3 of 14 countries) 
and financial requests issues (2 
of 14 countries) as some of the 
problems encountered with PAHO’s 
support. 

Support from PAHO mentioned 
most frequently by countries 
included:

• Direct technical support (25 of 36 
countries) 

• Documents and materials (16 of 
36 countries)

Countries were asked to rank 
different types of PAHO support 
by degree of importance. The 
guidelines and supporting 
documents were deemed the most 
important type of PAHO support 
for the Switch (mentioned by 20 of 
36 countries) and Regional face-to-
face meetings were the next most 
important PAHO support provided 
(mentioned by 12 of 36 countries). 

Switch Operation 
Center 
Honduras
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The level of 
organization 

was enormous, 
and the success 

obtained 
unprecedented.

44
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3. Lessons learned by WHO and PAHO 

3.1 Perspectives from the IMG7

How was Objective 2 of the 
Endgame coordinated/managed?

To ensure the second objective of 
the Endgame Plan was successfully 
implemented-- the introduction of 
IPV, and the eventual removal of OPV 
from vaccine schedules, starting with 
the Switch—the GPEI established 
the Immunization Management 
Group (IMG), which was made up the 
immunization focal point in each GPEI 
partner agency , a s well as Gavi , 
During the first meeting of the IMG, in 
2013,it became rapidly clear that , to 
succeed, the IMG would need to be a 
collective effort across all partners.

What happened after that was 
extraordinary. Back in the planning 
stages, many people thought it 
would be impossible to introduce 
IPV with the endgame timelines 
in so many countries while also 
carrying out a synchronized Switch 
from trivalent OPV to bivalent 
OPV shortly thereafter. Despite 
these doubts, through the effort of 
national governments, PAHO, WHO 
an UNICEF regional offices and the 
coordination of the IMG, these targets 
were achieved, within 

There have obviously been some 
problems, notably with IPV supply. 
After requesting all countries to 
introduce IPV before the Switch, there 
was an unexpected global shortage 
of IPV vaccine. To date, many low 
risk countries have still not been able 
to introduce IPV. From a political 
perspective, this has been a huge 
set back , as many of countries were 
concerned about the delayed access 
to the vaccine and the perceived 
risks this represented , but from a 
technical perspective, the effort was 
a success, because we were able to 
prioritize IPV for those countries at 
highest risk and the World was able 
to move forward with the Switch. 
The risk of any outbreaks in countries 
that were not able to introduce IPV 
was and is relatively low, due to the 
epidemiological characteristics of the 
countries. In addition, as a backup, 
there is a global stockpile of mOPV2, 
which is the best tool for responding 
to any type 2 virus outbreak.

What were some factors that 
facilitated this process?

Support for polio eradication 
across the Region was key to the 
technical success. The fact that polio 

7 Excerpted from phone interview with Michel Zaffran, current Director of WHO Polio Eradication, and former co-chair of IMG 
between January 2013 and February 2016. The responses were edited for clarity and length.
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eradication is something that many 
people in the Region have been very 
involved with for years, it meant they 
were fully committed and wanted to 
see the end of the story. But in order 
to motivate people to implement 
the necessary work, and ensure 
all countries and partners were on 
board, a very specific objective with 
clear target dates was needed. Both 
the IPV introduction and Switch 
served that purpose. These very 
specific goals reenergized people. In 
addition, in many regions, the Switch 
brought routine immunization and 
polio teams that had been working 
separately, together.

From the organizational perspective, 
WHO got on board very quickly, with 
the regions driving much of the work, 
together with countries with the goal 
of using their own mechanisms to 
move this work forward , if needed, 
the IMG had the financial and 
technical for countries to ensure 

timelines could be met . There was 
very good communication between 
the IMG and the regions to ensure 
that the message was fully aligned, 
and understood, by all stakeholders. 
There was also a very strong work 
plan, and many partners carrying it 
out in a coordinated fashion—very 
strong collaboration. 

What were some of the barriers?

In the beginning, many countries 
around the world were hesitant to 
move forward. For example, in May 
2015, Indonesia was hesitant to 
introduce IPV. Getting a “No” from 
a large country like Indonesia could 
have had a domino effect, with 
many other countries refusing to get 
on board. Instead, there was very 
strong solidarity shown by the rest 
of the countries, who essentially 
said, “We are going to go ahead, 
and Indonesia needs to come along.” 
After that, Indonesia was convinced 
to participate, and there was 
commitment from all countries.

The Region of the Americas faced 
many challenges but managed 
them extremely well. The overall 
political challenge was to have all 
countries on board. The Americas 
had eradicated polio many years 
ago, so the prevailing sentiment was 
that it did not make sense to take 
on the risk of making the Switch, 
given that other regions had not 
been able to eradicate the disease. 
However, the very strong position 
of the TAG helped convey the need 
to move in that direction worldwide. 

There were some challenges, 
because countries were 
initially prepared to introduce 
a second IPV dose, and the 
global supply of IPV really 
hindered that.

 
Caribbean Subregional Office
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The Americas even surmounted 
the challenges of the vaccine 
undersupply, by recommending that 
countries introduce only one dose of 
IPV, and eventually, based on strong 
scientific data, encouraging suitable 
countries to move to fractional dose 
IPV. It was really inspiring to see how 
the team in the Americas managed 
to tackle each and every challenge 
they faced and keep things on track. 

What could have been done 
differently?

One thing that could have been done 
differently was the approach to 
vaccine manufacturers’ commitment 
on supply. The IMG had contracts 
with the manufacturers that were 
assumed to be binding. The scale 
up needed by manufacturers to 
meet GPEI IP needs was significant 
. I think that both GPEI and the 
companies themselves were too 
optimistic that this would happen 
indeed . It didn’t and we ran 
continuously into supply reductions 
which were hugely challenging 
for the programme. On the other 
hand, delaying the Switch for a year 
or two would have meant more 
unnecessary cVDPV2 outbreaks. 
In hindsight, IPV should have been 
introduced much earlier, perhaps 10 
years ago. However, at that time, the 
focus of global polio efforts was on 
interrupting transmission; there was 
not much interest in introducing IPV 
and its cost was also prohibitive at 
that time . 

Any support that would have been 
needed by regions or countries but 
was not provided?

Although the IMG was cautious 
about providing too much support, it 
still provided all support requested. 
When some countries had financial 
difficulties, the funds were made 
available, but very carefully, and only 
once the IMG was reassured that all 
avenues for national funding had 
been explored. 

How was the work and process 
in the Americas different from the 
rest of the world?

The Americas are an example for 
the rest of the world in the field 
of immunization, and are always 
at the forefront of new vaccine 
introductions, polio eradication, 
and measles elimination. Thanks 
to PAHO, both IPV introduction 
and the Switch were successful 
and with excellent results across 
the region . During initial planning 
meetings in Cuba and Cancun, 
there were many doubts about 
IPV introduction and the Switch 
among country representatives. 
At the Second Regional Meeting in 
Bogota, however, there were no more 
doubts; the country representatives 
were finally discussing the details 
of the work. The support from 
PAHO, engagement of the countries, 
and knowledge base/expertise of 
the NIPs that helped facilitate the 
implementation of this ambitious 
plan was impressive. 
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3.2 Perspectives from the PAHO 
Revolving Fund for Vaccine 
Procurement

The biggest challenge, from the 
perspective of the PAHO Revolving 
Fund for Vaccine Procurement, was 
the availability of the vaccine. The 
IPV supply problem is not limited to 
the Region but is a global concern. 
The main supplier of the vaccine 
for the Americas (through the 
Revolving Fund) delayed its vaccine 
delivery, which in turn delayed 
the introduction of IPV in certain 
countries. 

The reasons given for the 
manufacturers’ delays included 
production delays (i.e., the 
manufacturers had trouble meeting 
their production goals) and 
delivery delays (when the National 
Regulatory Agency (NRA) of the 
manufacturing country took longer 
than anticipated to release the 
vaccine lots for shipments, due to 
demand overload). 

The IPV shortage resulted in an 
adaptation of the original technical 
recommendation to the following 
resolution by the PAHO Regional 
Immunizations polio team:

• Countries that had already 
introduced IPV to their national 
immunization schedules would 
receive all doses needed as 
usual.

• Countries that had not previously 
introduced IPV would only 
receive one dose of IPV.

The reasons for the successful 
IPV introduction in the Americas 
(facilitators) included the following:

• All Member States of the Americas 
received at least one dose of IPV 
vaccine, thanks to PAHO’s proactive 
role in anticipating vaccine shortage 
and developing a plan. 

• Transparent and continuous 
communication with countries 
regarding the availability of vaccine 
maintained countries’ trust and 
understanding of the procurement 
process, and allowed for planning 
the introduction of the vaccine. 
During the critical period, at every 
PAHO planning meeting with 
countries, the Revolving Fund 
presented the status of vaccine 
supply procurement.

Identified opportunities for 
improvement (barriers) included 
the following:

• A worldwide strategy of the 
magnitude of the Endgame Plan 
should always be backed up with 
strong and realistic vaccine supply 
forecasting, with manufacturers 
that have vaccine production 
already in place. Having more 
manufacturers would have 
been very beneficial to ensure 
production despite unforeseen 
circumstances, and to drive the 
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price down. Therefore, for future 
efforts, it would be of paramount 
importance to know the vaccine 
market, avoid dependency of very 
few suppliers, and plan ahead.

• In the future, the Revolving Fund 
could place all orders up front 
when confronted with a scarce 
supply situation. This would 
allow manufacturers to allocate 
their production plan with more 
precision, and increase the 
likelihood that they could comply 
with it. In order to do that, however, 
the Revolving Fund would need 
to require earlier decisions and 
commitments from the countries 
of the Americas. The Revolving 
Fund has begun to ask countries to 
provide information on the vaccines 
they are planning to introduce in 
the upcoming three years.

3.3 Perspectives from the PAHO 
Regional Immunizations polio 
team

 Even with the very short timeframe 
provided for the vaccine introduction 
and Switch, the countries maintained 
an attitude of positivity and 
readiness throughout the process, 
despite some manifestations of 
concern, particularly about the 
timeline and the required budget. 
This is due in part to the Region’s 
commitment to immunization in 
general, but it is also a result of the 
tremendous commitment to polio 

eradication in particular, which has 
a certain mystique. Countries in the 
Region have a sense of ownership, 
and pride, about polio eradication. 

One of the most critical factors in 
the success of this unprecedented 
Regional effort was ensuring 
that the countries understood 
the rationale and scientific basis 
for the decision to introduce IPV 
and make the Switch, as well as 
the risk the Region would face if 
this did not occur. In that realm, 
PAHO’s technical cooperation to 
countries was greatly aided by 
the work of GPEI’s IMG, and their 
technical support materials, which 
PAHO adapted and enriched to 
share with countries in the Region 
to help them introduce the vaccine 
successfully, and make the Switch, 
in such short time. 

Other factors that contributed to 
the successful introduction of IPV 
in the Region were the technical 
documents and materials that 
explained the rationale for the 
change, and the fact that the IPV 
introduction was to be followed 
by the Switch throughout the 
world, a strong impetus for country 
compliance. Other facilitators of 
the process included Regional 
experience with 1) new vaccine 
introduction; 2) multiple injections in 
a single visit; and 3) the introduction 
and use of IPV (in some countries).
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 Another positive factor worth 
mentioning is the global structure 
supporting WHO regions 
worldwide, including twice-monthly 
virtual meetings and twice-per-year 
face-to-face meetings, in addition 
to direct support as needed. As 
this was the largest scale-up of 
vaccine introduction the world 
has ever seen, many international 
organizations were collaborating 
to support the 126 countries 
across the globe that needed to 
introduce IPV. The BMGF, CDC, 
Rotary International, TFGH, UNICEF, 
and WHO all worked together on 
the IMG to create the most useful 
support materials for the countries. 
The collaboration was very well 
organized at the global level, 
with permanent and substantial 
information exchange between the 
regions and the IMG.

In turn, PAHO maintained 
permanent and close contact 
with the countries, with absolute 
availability for communications and 
country missions as requested. The 
PAHO Revolving Fund was also a 
game-changer for the Region. Most 
countries (98%) readily accepted 
the vaccines, without special in-
country registration, as long as 
they were procured through the 
Revolving Fund, demonstrating 
a level of confidence that had a 

substantial impact on the Switch. 

The problems with global vaccine 
supply and the vaccine delays were 
major obstacles that had to be dealt 
with at both at the Regional and 
national level. Pan Americanism 
played an important role when the 
global vaccine shortage did not 
allow countries to introduce more 
than one dose of IPV. PAHO had 
to recommend that all countries 
that were not already using IPV 
could only introduce a single dose. 
Other challenges included the fact 
that some countries with more 
centralized government had more 
difficulty with the initial decision-
making required for both the IPV 
introduction and the Switch. 

Nevertheless, in the history of 
vaccine introductions, no vaccine 
has even been introduced by so 
many countries, and in such a short 
time, as IPV under the Endgame 
Plan. The subsequent, synchronized 
Switch was also unique—an 
unprecedented event in global 
public health history. All in all, what 
seemed impossible became possible 
thanks to countries in the Americas 
taking ownership of the Endgame 
Plan’s polio eradication goals, 
enhanced by the Regional support 
of immunization as a means of 
improving public health.
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Annex A:
Survey to countries regarding the introduction of IPV vaccine

Annexes

Dear country colleague,

The synchronized introduction of the IPV vaccine has constituted an effort without 
precedents, and with astonishing results. Within the established timeframe, all countries 
in our Region have managed to carry out the decision, planning and introduction of this 
vaccine to their national immunization schedules.

We kindly request you to fill out this survey, which has the objective of systematizing the 
experience of IPV introduction in the Region of the Americas, so that this experience can 
be useful for the introduction of new vaccines in our Region and in other regions of the 
world, and to help our own Region in the future to carry out another synchronized vaccine 
introduction if necessary.

The report that will be generated based on the analysis of this information will be an 
important piece in the documentation of the Polio legacy in the Americas, and your 
country will be adequately recognized for having contributed to it.

We would appreciate receiving your reply by February 26, 2016 at the latest.

Thank you very much for your invaluable contributions to this regional effort.

PAHO Immunization team

SURVEY:

Section 1: National decision-making

1. What governmental entities were involved in the decision-making process? Who 
initiated it? Who had the final say? Please mark with an X all that applies:

National Immunization Program

National Ministry of Health

Presidency or Vice-presidency

Other ministries. Please specify: 

Other governmental agencies.  
Please specify: 

Initiated the  
decision-making process

Agency Had the final say in  
the decision
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2. Was there a National Immunization Technical Advisory Group (NITAG) involved?

Yes ☐  No ☐ 

3. How much time did the decision-making process take? 
      ______ months.

 
4. Where there difficulties in the decision-making process, and if there were, what were   
    the reasons?

     __________________________________________

 
5. Was there an issue in particular that required more discussion?

    __________________________________________

 
6. What do you think helped the decision-making process?

   __________________________________________

 
7. Did the decision have media coverage?

Yes ☐  No ☐ 

8. Which type of media? 

 
 
 
 
 
9. What opinion did the media have on the introduction? 

     __________________________________________________________________

☐ Television 

☐ Radio 

☐ Newspapers 

☐ Other. Please specify: _________________________________________
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Section 2: Planning and preparing for the introduction

 
10. What helped the planning process?
      ___________________________________________________

11. What made the planning process more difficult?

       __________________________________________________

12. What was the methodology used for staff training? Mark all that apply:

 
 
 
13. Was it necessary to make changes to the EPI infrastructure (cold chain, service    
       provision, etc.)?

Yes ☐  No ☐

       If yes, please specify what EPI infrastructure needed to change: _________________________

Section 3: Communication

14. Please fill out the table below with the main communications and messaging 
strategies that were employed in conduction with IPV introduction:

☐ Face-to-face trainings 

☐ Virtual trainings 

☐ Printed materials 

☐ Other. Please specify: _________________________________________

Type of communication  
(e.g. print, radio, TV, social media, etc.)

Target audience Materials developed
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15. Were there any significant challenges associated with communications surrounding 
IPV introduction? If yes, please provide details. 
 
 
Yes ☐  No ☐

16. In general, what has been the public’s perception of and reaction to IPV 
introduction?

      __________________________________________

Section 4: Vaccine introduction

17. Date of IPV introduction in your country: ________________________

18. Was the introduction conducted in phases or did it happen simultaneously 
nationwide?

      In phases ☐            Nationwide simultaneous introduction. ☐

19. What factors facilitated the introduction?

      ________________________________________________

20. What factors made the introduction more difficult?

      ________________________________________________

21. Does the introduction of IPV mean children are receiving more than 2 injectable 
vaccines in a single visit?

 Yes ☐  No ☐

 If so, has there been any significant resistance or objection to the practice of 
multiple injections from health care workers and/or care givers?  
 
________________________________________

22. How and by whom is IPV administration being monitored post-introduction?

       ________________________________________________
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Section 5: Institutional support from national or international entities

23. Please mention the national or international entities that provided support to the 
decision-making process and introduction of IPV in your country: 

        
  ________________________________________________

24. What type of support did your country receive?

       
  ________________________________________________

25. What type of support do you think would have been useful or necessary, but was 
not provided?

       
  ________________________________________________

26. Do you have more comments regarding the support received? Your answers will 
allow us to provide better technical cooperation in the future. 

       
 ________________________________________________

 
Section 6: Your evaluation of the IPV introduction process in your country 

27. Would you do something different to improve the process?

       
  ________________________________________________

28. What aspects of the IPV introduction were different from the introduction of other 
vaccines in your country? 

      
 ________________________________________________
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29. Do you have additional considerations that have not been previously mentioned?

       
 ________________________________________________

30. Please mention the three factors that you consider helped the most in the introduction 
of IPV.

a. –
b. –
c. – 

31. Please mention the three factors that you consider made the introduction of IPV more 
difficult.

a. –
b. –
c. – 

      

Section 7: Use and usefulness of documents provided 
 
PAHO developed or adapted several technical documents, based on documents prepared by 
WHO or by the Global Polio Eradication Initiative (GPEI), to support countries in the decision-
making process, planning, preparation and introduction of IPV vaccine. 

We kindly request that you complete the following table on the use and usefulness of 
these documents in your country:
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TECHNICAL  DOCUMENTS

TRAINING

COMMUNICATION

Used at  
national level 

(Yes/No)

Used at 
department  

level
(Yes/No)

Used at local  
level

(Yes/No)

Usefulness
  (High/

Medium/
Low)

IPV Introduction Guide

Background and Technical Rationale for 
Introduction of one dose of Inactivated 
Polio Vaccine (IPV) in Routine Immunization 
Schedule 

Reducing Pain at Time of Vaccination

1. Introduction to the polio endgame 
rationale and IPV vaccine 

2. IPV attributes and storage 
requirements 

3. IPV schedule, eligibility and 
contraindications 

4. IPV vaccine administration

5. Recording and monitoring 
administration of IPV

6. Monitoring Events Supposedly 
Attributable to Vaccination or 
Immunization (ESAVI) 

7. Communicating with parents, 
caregivers and health personnel 
about IPV and multiple injections

Multiple Injections: Acceptability  
and Safety  

Frequently Asked Questions on the 
Introduction of IPV

Issues Management Guide: To support 
countries in preparing for unexpected 
situations with implications for public 
communications  

Media resource kit: Preparing for IPV 
introduction

IPV Training Modules:
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Annex B:
PAHO survey for countries that implemented the Switch

Experience on the Switch from the trivalent oral polio 
vaccine (tOPV) to the bivalent (bOPV) 

 _______________________________________________________________________ 
 

Congratulations to your country on the implementation of the switch. The coordinated 
Switch in 155 countries globally and 36 countries in the Americas is a huge step towards 

global polio eradication and is a story that deserves recognition. PAHO is going to develop 
a regional report on the Switch to document the work that went in to the Switch planning 
and implementation. The responses from your country will be a valuable addition to this 

report and in it we will mention each contributing country by name. 
_______________________________________________________________________

Country: Click or tap here to enter text.
Name of person/s responding to this survey: Click or tap here to enter text.
Title of person/s responding to this survey: Click or tap here to enter text.
 
 
Process
1. Was a committee utilized for Switch coordination at the national level? Yes ☐ No ☐

a. Was an already existing committee used? Yes ☐ No ☐
b. If yes, which committee? (i.e., ICC or other): Click here to enter text.
c. Which departments of the Ministry of Health were part of the committee? 
d. Did other ministries participate in the committee? 
e. Which other actors outside the public sector participated?
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2. Which levels had Switch coordination committees?

☐  National    
☐  Regional    
☐  Departmental   
☐  Municipal 
☐  Other Click here to enter text.

3. Were subcommittees used?  Yes ☐ No ☐ 
 
    a. If yes, please describe Click here to enter text.

 
4. How were Switch activities funded? Mark all that apply

☐  National budget 
☐  Financial support from partners (Specify which partners) Click here to enter text.
☐  Other, describe:  Click here to enter text.

5. Were specific plans developed for the following activities (select all that apply)?  

☐  Training   
☐  Supervision      
☐  bOPV delivery and distribution
☐  tOPV withdrawal and destruction
☐  Information System
☐  Communication
☐  Other, describe: Click or tap here to enter text.

6. What methodology was used for training? Please mark all that apply:

☐  Face to Face trainings   
☐  Virtual trainings 
☐  Printed materials  

7. Was cascade training used to train different levels? 

Yes ☐     No  ☐      If no, describe what was used instead: Click or tap here to enter text.
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8. What types of training materials were used? 

☐  PowerPoint Presentations 
☐  Printed materials  
☐  Videos  
☐  Other, describe: Click or tap here to enter text.

9. Did the Switch require any changes to the information systems?  

No  ☐       Yes  ☐      Describe the changes made: Click or tap here to enter text.
 
10. What partners were involved in the process in your country? 

☐  Government institutions, please specify: Click or tap here to enter text.

☐  International organizations, please specify: Click or tap here to enter text.

☐  NGOs, please specify: Click or tap here to enter text.

☐  Scientific societies please specify: Click or tap here to enter text.

☐  Rotary Club

☐  Other, please specify: Click or tap here to enter text. 

11. What type of support did your country receive?

☐  Technical 
☐  Logistical 
☐  Financial 
☐  Other – Describe:  

12. Did your country implement supplementary vaccination activities in preparation for 
the Switch? 

☐  No 
☐  Yes

13. If yes to question 12, at what level? 

☐  National  
☐  Sub-National 
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bOPV-tOPV exchange logistics
14. Which method(s) was/were used for bOPV-tOPV exchange? Mark all that apply.

☐ “Push” Exchange: District delivers bOPV to facilities and picks up tOPV
☐ “Pull” Exchange: Facilities collect bOPV from district and surrender tOPV
☐ bOPV was delivered to Health facilities before Switch day. In this case, please 

explain what method was used to withdraw tOPV: Click or tap here to enter text.
☐ Other Click or tap here to enter text.

Communications 
15. Was there a communication plan? 

☐  Yes
☐  No
Comment: Click or tap here to enter text.

16. Which audiences were targeted in the communication plan? 

☐  Media
☐  Parents / caregivers
☐  Health workers
☐  The general public 
☐  Other - describe: 

17. Were there any briefings with key stakeholders (e.g. pediatricians, medical 
associations, CSOs, NGOs, etc.) conducted in advance? 

Yes ☐  No ☐ 

18. Were there any media or public communication activities (e.g. press release)? 

 Yes ☐ No ☐  

19. Was there a risk communication or crisis communication plan? 

Yes ☐ No ☐ 



20. What types of communication materials were created? 

☐  Press releases
☐  Posters or brochures
☐  Radio spots
☐  Other - describe them:

21. Please note any other observations about the communications activities 
implemented to support the Switch, which may be useful for future vaccine 
switches: Click or tap here to enter text.

 

Monitoring
22. Who were the monitors? Point all options that apply. 

☐  Staff of the Ministry of health (not EPI)
☐  EPI staff
☐  NGO staff
☐  Students
☐  Other. Please describe:

23. How were the monitoring sites selected? Mark all that apply

☐  Risk based
☐  Random selection
☐  Other, Please Describe: Click here to enter text.

Lessons learned
24. Describe any major obstacles encountered during Switch planning, implementation 

and validation:

Planning: Click here to enter text.

Implementation: Click here to enter text.

Validation: Click here to enter text.
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25. Describe best practices conducted during Switch planning, implementation and 
validation. 

Planning: Click here to enter text.
Implementation: Click here to enter text.
Validation: Click here to enter text.

26. What would you have done differently during the process: Click here to enter 
text. 

27. Please rank the following aspects of PAHO support in order of relevance to 
your country.

___ Regional meeting - face to face

___ Virtual meetings

___ Visits to the country

___ Guidelines and supporting documents: 

 
28. How do you evaluate the support of PAHO for the Switch?

 
 
Please justify your answer: 

29. Include any other comments and observations about lessons learned during the 
process: Click here to enter text. 

Very goodVery bad Bad Neutral Good
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From the WHO webpage: 

New journal supplement on the Polio Endgame provides a powerful resource to 
guide immunization programme planning

10 JULY 2017 - GENEVA 

Global polio eradication and 
immunization partners have 
today announced the launch of 
a new supplement to the Journal 
of Infectious Diseases, Polio 
Endgame and Legacy: 
Implementation, Best Practices, 
and Lessons Learned.

The 51 articles in the publication 
serve as a resource and reference 
on how to implement large scale, 
globally synchronized public 
health activities within ambitious 
timelines, and provides valuable 
insights for other initiatives 
looking to do the same.

This open access supplement 
represents the achievements and 
learning of a three-year multi-
partner collaboration that was 
responsible for the activities 
set by objectives 2 and 4 of the 
Polio Eradication and Endgame 
Strategic Plan 2013-2018. This 
includes efforts to coordinate 
implementation of inactivated 
polio vaccine (IPV) introduction, 
switch oral polio vaccines (OPV), 
strengthen immunization systems, 
and ensure that the investments 
made in polio eradication secure 
longer term benefits.

Recent years have been marked 
by defining events that required 
intensive action towards the 
accelerated timelines of the 
Endgame Plan. In April 2016, 
the withdrawal of the type 2 
component in the switch from 
trivalent to bivalent OPV in 155 
countries and territories was 
described as a “marvellous 
feat” by Dr Margaret Chan, the 
former Director General of the 
World Health Organization. In 
preparation for the switch, the 
level of commitment of countries 
to introduce IPV signified a new 
collective momentum towards 
the goal of polio eradication. And 
as we come closer to achieving 
eradication, a transition process 
has been initiated to prepare for a 
polio-free world.
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The effective and timely 
implementation of these 
activities speaks for the active 
engagement of multiple partners 
who contributed to many years 
of highly focused undertakings. 
Papers in the supplement offer 
detailed assessments of efforts 
across areas such as strategy 
and management, planning and 
implementation, communications, 
financing, vaccine supply, 
and routine immunization 
strengthening. Furthermore, 
regions and countries have directly 
contributed a significant number of 
papers to the supplement, offering 
a unique insight into the practical 
challenges that were overcome in a 
range of diverse settings.

Documentation of these 
experiences and lessons through 
the supplement provides an 
important record and has the 
potential to greatly inform future 
similar efforts; from globally 
coordinated public health 
initiatives, to the expected 
withdrawal of all OPVs, vaccine 
introductions, and polio transition 
planning.

The supplement can be accessed 
at no cost by visiting:
https://academic.oup.com/jid/
issue/216/suppl_1

Source: http://www.who.int/
immunization/diseases/poliomyelitis/
JID_supplement_polio_endgame_
july2017/en/
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